






















UK Link Release 3, Cadent Changes, Pre Go-Live Assurance Summary Dashboard

- The assurance was performed as the project was progressing a number of plans and artefacts for Stage Gate and Go No-Go approval sessions. While minor findings have been noted that these should be planned further in advance in future, no significant gaps were noted.
- The summary below reflects that all Go-Live relevant findings were closed as required, with only minor, Platform-wide ongoing actions

Area	Date	Change Project	RAYG by Area	CA1 – CA4		Summary
Programme Delivery	January 2019	UK Link Release 3, Track 2, Cadent Changes, Pre Go-Live change Assurance	Overall 			
			Business Case  Team  Sponsorship  Plan  Governance  Customer  Scope and Solution  Other			
			<ul style="list-style-type: none"> Info Security  Business Readiness  Service Transition  Suppliers  Prior Findings  			
				At Healthcheck	At Go-Live	
				CA1		
				CA2		
				CA3		
				CA4		
						<ul style="list-style-type: none"> No significant concerns or blockers to planned implementation were noted in this Pre Go-Live assurance. The project and stakeholder teams appear confident in progress, Market Trials and IDR completed successfully, and there were no significant open test defects recorded at the time of this Healthcheck. Lessons have evidently been learned from previous release experience and Assurance Healthchecks, with no significant findings remaining open. Planning & tracking for implementation was comprehensive and appropriate for the Cadent changes, with all teams aligned. Some controls actions needed to be taken – a revised Stage Gate is was conducted successfully on 30/01 with required documentation and approvals in place, and some ongoing improvements should be made to control & action Log recording of cross-team outputs, and to requirement traceability. Other than Stage Gate success, the main concerns for the project were: <ul style="list-style-type: none"> To ensure that concerns raised on issues with and regression testing of AML/ASP are addressed and closed-out (now complete). The risk noted by teams of inappropriate data being emailed to incorrect recipients after implementation was appropriately mitigated.