

# NG TRANSMISSION CHANGE HORIZON PLAN 0 – 2 YEARS (SEPTEMBER 2020 – SEPTEMBER 2022)

Programmes & Projects  
2020-2022

2020: Sep, Oct, Nov, Dec; 2021: Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep, Oct, Nov, Dec; 2022: Jan, Feb, Mar, Apr, May, Jun, Jul, Aug, Sep

Regulatory / Customer Requested Change  
PM – Rachel Addison  
Gas Charging Regime/Tariffs Part B

Content: Gas charging Regime Mod678A Gemini & UK Link Impacts. Changes will be implemented in Sept **100%**

GBC Changes become effective 01/10/20

PIS Mid Sept 2020 – Dec 2020

NG IS Lead Change  
PM – Nicky Patmore  
GCS Fusion Test Support

Content: GCS Fusion Test Support Delivery (Oct)

Gemini Sustain  
PM – Manisha Bhardwaj  
Gemini Re-platform

PIS Complete **100%**

Gemini Sustain  
PM – Nicky Patmore  
Gemini Customer Enhancements

Analysis & Design 11<sup>th</sup> May 20 - 30<sup>th</sup> Oct 20

CUT 2<sup>nd</sup> Nov 20 – 5<sup>th</sup> Feb 21

System Testing 25<sup>th</sup> Jan 21 – 9<sup>th</sup> Apr 21

SIT 29<sup>th</sup> Mar' – 16<sup>th</sup> Apr' 21

SUPT 29<sup>th</sup> Mar - 23<sup>rd</sup> Apr'21

UAT 19<sup>th</sup> Apr - 28<sup>th</sup> May'21

OAT PT 31<sup>st</sup> May – 25<sup>th</sup> June' 21

User Trials 31<sup>st</sup> May - 25<sup>th</sup> June'21

IDR 28<sup>th</sup> June – 23<sup>rd</sup> July'21

PIS 26<sup>th</sup> July – 17<sup>th</sup> Sep'21

Implementation 25<sup>th</sup> July'21

UK Link Consequential Changes  
PM – Nicky Patmore  
CSS Cons Change

Content: External test phases are being re-planned from: March 2021 to Sept 2021

**Key RAG Status %**

- Red = High Risk
- Amber = Medium Risk
- Green = Low Risk
- % = Certainty of Scope
- Star = External User Activity

Planned Activity (Green box)

Potential / Uncertain (Dashed box)

Change Proposal (Blue box)