

# XRN5253 June 21 Major Release - Status Update

		Overall Project RAG Status		
		Schedule	Risks and Issues	Cost
RAG Status				
<b>Status Justification</b>				
Schedule	<ul style="list-style-type: none"> <li>Project on track</li> <li>Post Implementation Support (PIS) period 2 completed successfully on 28/10/21</li> <li>PIS period 3 due to commence on 08/11/21</li> </ul> <p><b>Decision In November ChMC</b></p> <ul style="list-style-type: none"> <li>None</li> </ul>	<p>The Gantt chart displays the project schedule from September 2021 to February 2022. A vertical line labeled 'Today' is positioned at the end of October 2021. Three green bars represent project milestones: 'PIS 2' (Mon 27/09/21), 'PIS 3' (Mon 08/11/21), and a 'Closedown' period (Mon 15/11/21 08:00 - Thu 10/02/22 15:00). A legend below the chart identifies status colors: Complete (blue dot), On Track (green dot), At Risk (yellow dot), Overdue (red dot), and Not Baseline (purple dot).</p>		
Risks and Issues	None applicable			
Cost	Forecast to complete delivery against approved BER			
Scope	<p>In Scope (XRN5093) - MOD0711 – Update of AUG Table to reflect new EUC bands</p> <p>Descoped (XRN4992) - MOD0687 – Creation of new charge to recover last resort supply payments – Descoped at Extraordinary ChMC on 26<sup>th</sup> October 2020</p> <p>Descoped (XRN4941) - MOD0692 - Auto updates to meter read frequency – Descoped at ChMC on 11<sup>th</sup> November 2020</p>			