



Dear Customer,

Please find below a post-meeting brief from the Change Management Committee meeting 11<sup>th</sup> May 2022. This brief focuses on voting outcomes. For a full view of the meeting minutes (published 5 working days after the meeting), please visit the Joint Office of Gas Transporters dedicated webpage:

[11 May 2022 DSC Change Management Committee | Joint Office of Gas Transporters \(gasgovernance.co.uk\)](https://www.gasgovernance.co.uk)

Who has this communication been sent to?	<ul style="list-style-type: none"> <li>Organisations listed on the Joint Office of Gas Transporters distribution list</li> </ul>						
2 – Budget Movement & Change Pipeline	<ul style="list-style-type: none"> <li>Committee members were presented with a view of the current financial year’s budget (21/22) - <a href="#">Link</a> to Change Budget. This has been updated, to provide better clarity to customers as per previous feedback.               <ul style="list-style-type: none"> <li>Shippers have committed 67% of their approved BP21 budget</li> <li>DNs have committed 100%</li> <li>IGTs have committed 17%</li> <li>NTS 28%.</li> </ul> </li> <li>All new UNC Modifications and Change Proposal have been added to the Change Pipeline.</li> </ul>						
3 - Capture	<p style="text-align: center;"><b><u>New Changes – Initial Review</u></b></p> <table border="1" style="width: 100%;"> <thead> <tr> <th style="background-color: #a0c4ff;">XRN / Title</th> <th style="background-color: #d1c4e9;">Outcome</th> </tr> </thead> <tbody> <tr> <td>XRN5469 - Increasing Frequency of FSG Payments</td> <td>All Shippers voted to approve this Change into Capture.</td> </tr> <tr> <td>XRN5505 – Changes to Service Description Table v24</td> <td>This Change was presented to ChMC for information only and will be presented at CoMC for approval on 18<sup>th</sup> May 2022.</td> </tr> </tbody> </table>	XRN / Title	Outcome	XRN5469 - Increasing Frequency of FSG Payments	All Shippers voted to approve this Change into Capture.	XRN5505 – Changes to Service Description Table v24	This Change was presented to ChMC for information only and will be presented at CoMC for approval on 18 <sup>th</sup> May 2022.
XRN / Title	Outcome						
XRN5469 - Increasing Frequency of FSG Payments	All Shippers voted to approve this Change into Capture.						
XRN5505 – Changes to Service Description Table v24	This Change was presented to ChMC for information only and will be presented at CoMC for approval on 18 <sup>th</sup> May 2022.						
4 – Design and Delivery	<p style="text-align: center;"><b><u>Design Change Packs</u></b></p> <ul style="list-style-type: none"> <li><b>XRN4978</b> - Notification of Rolling AQ value – Shippers voted to approve this Detailed Design Change Pack – Xoserve gave further information as requested by Centrica</li> <li><b>XRN4990</b> - Transfer of Sites with Low Read Submission Performance -MOD0664 – Feedback given to include the details outlined in the MOD. Shippers voted to defer this Change until June as Xoserve will send a revised Change Pack for information</li> <li><b>XRN5298</b> H100 Fife Project Phase 1 – As the UNC MOD is still in consultation, Shippers and DNO voted to defer this Change until July or Extraordinary ChMC (TBD). Shippers are still working on impacts and would like more defined numbers to make an informed decision as there was concern raised of costs to the Changes to be made to the Supplier systems</li> <li><b>CSSC</b> - GES Online Portal REL Address Display Order – Shippers voted to approve this Detailed Design</li> <li><b>CSSC</b> - Transition and Cutover BRD – Shippers and DNOs voted to approve this Detailed Design</li> </ul> <p style="text-align: center;"><b><u>Change Documents for Approval</u></b></p> <ul style="list-style-type: none"> <li>NTS voted to approve the <b>CCR for XRN5341</b> - UNC745 - Mandatory Setting of Auction Bid Parameters</li> <li>Shipper, IGTs and DNOs voted to approve <b>CCR for XRN5321</b> - PAC Ring -Fenced DSC Change Budget 21/22</li> </ul> <p style="text-align: center;"><b><u>Projects Updates</u></b></p> <ul style="list-style-type: none"> <li><b>UK Link Major Release Scoping</b> – Due to 2 Change Packs being deferred, it was agreed to defer the decision until next month when the BER is to be presented</li> <li><b>November 2021 Major Release</b> – Tracking to green – Invoicing issues for XRN4992a are currently being investigated</li> </ul>						

**Other updates /  
discussion**

- **Move to Cloud Programme Dashboard** – Successful implementation of M2C
- **Dec 21 - April 22 Changes in Design** – Running at Green RAG status
- **NG Horizon Plan**
- **XRN5231 Provision of a FWACV Service** – Replan in progress and revised Change Pack to go out
- **CSSC Programme Dashboard**
- **CMS rebuild** – Continuing with MNC and TOG. Focus groups are running successfully

If you have any queries regarding these key messages please get in touch via [uklink@xoserve.com](mailto:uklink@xoserve.com) or one of the following contacts: James Rigby 0121 229 2278

Kind Regards

James Rigby - Customer Change Manager

[james.rigby@xoserve.com](mailto:james.rigby@xoserve.com) | 07739689512



**Address:** Xoserve Limited, Lansdowne Gate, 65 New Road, Solihull, B91 3DL

**Company Website:** <http://www.xoserve.com>