

NG TRANSMISSION CHANGE HORIZON PLAN 2022 – 2023

Programmes & Projects
2022-2023

2022

2023

Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul

INFLIGHT MAJOR RELEASES

Regulatory / Customer Requested
Change

XRN5393 –
Gemini Spring
22 Release
Mods 752 /
755 / 759

Implemented 24th April

Introduction of
Entry Capacity
Assignments

Mod 0779/A

System ready awaiting Ofgem decision

Functionality Parameterised

Project Status

On Track

Complete

Potential Risk to Plan /
Developing at Risk

Plan at Risk

★ Indicative Ofgem
Decision Date

UKL Link
Consequen-
tial
Change

Flow Weighted
Average CV

Implemented 1st September

Single Sign on
Experience

Implemented 29th May

API
Enhancements

Implemented 6th May

SiteMinder
Upgrade

Implemented 22nd May

NG TRANSMISSION CHANGE HORIZON PIPELINE OCT 2022 – 2023

Potential Programmes & Projects 2022-2023

2022

2023

Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	
Mod Development				Ofgem Decision												★	NG / Xo Governance		Analysis to Implementation					
										2 Year Programme of work														

Potential Regulatory Change

Arrangements for Interconnectors with additional Storage capability
Mod 0761

Gemini Change programme Sustain Plus

Upgrading Gemini User experience and interfaces

2 Year Programme of work

