

# NG TRANSMISSION CHANGE HORIZON PLAN 2022 – 2023

Programmes & Projects  
2022-2023

2022

2023

Jan

Feb

Mar

Apr

May

Jun

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Regulatory / Customer Requested Change

Introduction of  
Entry Capacity  
Assignments  
  
Mod 0779/A

System ready awaiting Ofgem decision

Functionality Parameterised



Project Status

On Track

Complete

Potential Risk to Plan /  
Developing at Risk

Plan at Risk



Indicative Ofgem  
Decision Date

UKL Link  
Consequential  
Change

Flow Weighted  
Average CV

Implemented 1<sup>st</sup> September

Gemini Change programme  
Sustain Plus

Upgrading  
Gemini User  
experience and  
interfaces

2 Year Programme of work

INFLIGHT MAJOR RELEASES

# NG TRANSMISSION CHANGE HORIZON PIPELINE 2022 – 2023

## Potential Programmes & Projects 2022-2023

2022

2023

Jan

Feb

Mar

Apr

May

Jun

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sept

Oct

Nov

Dec

Potential Regulatory Change

Arrangements for Interconnectors with additional Storage capability  
Mod 0761

Mod Development

Ofgem Decision

NG / Xo Governance

Analysis to Implementation



Potential Regulatory Change

Introduction of Weekly NTS Exit Capacity Auctions  
Mod 805

Mod Development

Ofgem Decision

NG / Xo Governance

Analysis to Implementation

