

NG TRANSMISSION CHANGE HORIZON 2023

In-flight and Potential Programmes & Projects 2023

2023

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sept

Oct

Nov

Dec

In Flight Programmes & Projects 2022-2023

Gemini Change programme Sustain Plus

Upgrading Gemini User experience and interfaces

2 Year Programme of work to October 2024

XRN5579 – Gemini Change

Long Term Flow Swap Improvements

Analysis to Implementation

Project Status

On Track

Complete

Potential Risk to Plan / Developing at Risk

Plan at Risk

Indicative Ofgem Decision Date

Potential Programmes & Projects 2023

Potential Regulatory Change

Arrangements for Interconnectors with additional Storage capability

Mod 0761

Ofgem Decision

★ NG / Xo Governance

Analysis to Implementation

Potential Regulatory Change

Amendment to the Allocation of Entry Capacity and Flow Quantities to Qualifying CNCCD Routes

Mod 823

Mod Development

Ofgem Decision

★ NG / Xo Governance

Analysis to Implementation