


XRN5575 – March 23 Adhoc Release - Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Status Justification	
Schedule	<p>Overall release is tracking on track; Green. Implementation and go-live completed as planned on 1st April for all changes. First usage completed as planned with post implementation support (PIS) completion on track for 26th May</p> <p>Progress update:</p> <ul style="list-style-type: none"> Implementation completed on 25th March Go-live completed on 1st April First usage completed 19th June On track to complete PIS by 26th June On track for project closedown in July CCR for closedown due in the July ChMC planned for 12th July <p>Decision in June ChMC: None</p>
Risks and Issues	None
Cost	Forecast to complete delivery against approved BER
Scope	<p>XRN5143 - Transfer of NDM sampling obligations from Cadent, WWU, and NGN to the CDSP</p> <p>XRN5379 - Class 1 Read Service Procurement Exercise (Modification 0710)</p>



Implementation date of 25th March with a go-live of 1st April, the contingency implementation date was 1st April with a go-live of 1st April