

XRN5647 – Minor Release 11 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking on target; Green, Scope was approved in ChMC on 12/07. Currently in start up & Initiation phase, which commenced on 15/05 and design phase which commenced on 07/06, implementation on track for 22/09, with contingency implementation available for 06/10</p> <p>Progress update:</p> <ul style="list-style-type: none"> Minor release 11 start up & initiation in progress, on track to complete by 30/08 UK Link design phase in progress, on track to complete by 06/09 <p>Decision in August ChMC: None</p>		
	<p style="text-align: center;">● Complete ● On Track ● At Risk ● Overdue</p> <p style="text-align: center;">Implementation date of 22nd September, the contingency date is 6th October</p>		
Risks and Issues	N/A		
Cost	Forecast to complete delivery against approved MTB funds		
Scope	<p>XRN5316 - Rejecting a replacement read with a pre-Line in the Sand (LIS) read date</p> <p>XRN5547 - Updating the Comprehensive Invoice Master List and INV template</p> <p>XRN5651 - Updates to class 3 and 4 inner tolerance ranges used in meter read validation process</p>		