



XRN5647 Minor Release Drop 11

Implementation Approach

Principles

- Project plan for pre-implementation activities and implementation approach will be defined and agreed by all parties involved
- External customers will not need to make any changes to their systems as a result of XRN5647
- There is no external customer training planned for XRN5547 and XRN5316
- Any internal awareness sessions will take place prior to implementation
- All critical deployment activities will be completed prior to implementation date (22nd September 23) and communications will be provided (as per Further Communications slide)
- Standard maintenance window will be utilised for manual cutover in Gemini (from 3.15am to 4.15am) – only applies to XRN5547
- Standard maintenance window will be utilised for code deployments in SAP ISU (from 5am -7am)
 - applies to both XRN5547 and XRN5316, no code deployments are required for XRN5651


XRNs in Scope of Minor Release Drop 11

Change Reference	Change Title
XRN5547	Updating the Comprehensive Invoice Master List and INV template
XRN5316	Rejecting a replacement read with a pre-Line in the Sand (LIS) read date
XRN5651	Updates to Class 3 and 4 Inner Tolerance Ranges used in Meter Read validation process



Minor Release 11 High Level Implementation Plan

- The implementation for the changes consists of code transports within Gemini (only XRN5547) & SAP ISU systems (only XRN5547 & XRN5316)
- Go live date is 22nd September 2023

MiR11 Go-live (09:00) 

Date	22 nd September						
Time (22nd Sep)	03:00	04:00	05:00	06:00	07:00	08:00	09:00
Activities for XRN5316 XRN5547	Gemini Manual cutover activities by Business user (XRN5547)		Code Deployment (XRN5316 & XRN5547) in SAP ISU			QA checks & Functional & Technical Checks	Release Jobs on hold

File Transition

No file transition required as there are no file format changes in any of the below

- XRN5547
- XRN5316
- XRN5651

Further Communications

- Implementation go live is planned for 22nd September 2023
- Should we need to use a contingency date the following weekend of 30th September 2023 will be utilized
- Key implementation communications:
 - Confirmation of planned implementation – 21st September 2023
 - Successful / unsuccessful Implementation – 22nd September 2023

Further information relating to this release, will be available [here](#)



If you have any queries on the changes being delivered as part of Minor Release Drop 11 please contact

UKLinkDelivery@xoserve.com