



XRN5629 November 23 Release

Implementation Approach

Principles

- Project plan for each activity for both Implementation Dress Rehearsal (IDR) and Implementation will be defined and agreed by all parties involved
- All external customers and internal business training and awareness sessions will have been completed prior to implementation (see Further Communications slide)
- All critical activities will be completed prior to implementation date (4th November 2023), communication will be provided (as per Further Communications slide)
- External customers will not need to make any changes to their systems as a result of XRN5629
- Standard maintenance window will be utilised for code deployments (from 5am -7am)

XRNs in Scope of November 23 Release

Change Reference	Change Title
XRN5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs
XRN5482	Replacement of reads associated to meter asset technical details change or update (RGMA)

November 23 Release High Level Implementation Plan

- The implementation for the 2 changes consists of code transports for multiple systems
- Go-live date is 4th November 2023

Nov 23 Go-live (09:00)

Date	03rd Nov			04th Nov									
Time (03-Nov-23 to 04-Nov-23)	13:00	14:00	15:00	01:00	02:00	03:00	04:00	05:00	06:00	07:00	08:00	09:00	
Activities for XRN5482 XRN5186	Configure new control M jobs Request jobs to go on hold before go-live to release later						AMT Release RLS110 RLS111 Deployment	Code deployment (XRN5482 & XRN5186) SAP ISU Transports			Release Jobs on hold		

File Transition

- To incorporate the changes to files and associated processing the EFT/AMT channels will need to be closed
- We will follow the standard processing times and ensure that none of the file types identified in the following slide are awaiting processing and/or have processed successfully before we close the channels
- Monitoring of all inbound files and confirmation of all response outbound files will be completed by Friday 3rd November 2023, 23:59:59 prior to any transports taking place
- Channels will be re-opened by Saturday 4th November 2023, 09:00:00 for the next standard job processing time

File Format Transition plan

Inbound files

- RRP file (RGMA Read replacement requests file) is the new interface introduced as part of XRN5482. The file will start flowing after successful go-live on 04th November, 2023, 09:00.

Outbound files

- RRR file (RGMA Read replacement response file) is the new interface introduced as part of XRN5482 and is expected to generate on 04th November 2023 after the go-live.
- PMN files as part of XRN5186 will be processed by 23:59:00 (03rd November 2023) and will restart processing as per BAU scheduled run time on 04th November 2023.

Further Communications

- Implementation go-live is planned for 4th November 2023
- Should we need to use a contingency date the following weekend of 11th November 2023 will be utilised
- Key implementation communications:
 - Confirmation of planned implementation – 3rd November 2023
 - Successful / Unsuccessful Implementation – 4th November 2023
- If any Shippers would like support to verify the functionality of the XRN5482 change after the implementation please contact the UKLinkDelivery@xoserve.com
- Further information relating to this release, including training awareness material will be available [here](#)



If you have any queries on the changes being delivered as part of November 23 Release please contact

UKLinkDelivery@xoserve.com