

XRN5629 – November 23 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<p>Overall release is tracking on target; Green, BER was approved in ChMC on 10/05. Currently in user acceptance testing phase, which commenced on 31/07, implementation on track for 04/11, with contingency implementation available for 11/11</p> <p>Progress update:</p> <ul style="list-style-type: none"> Build completed as per plan on 14/07 System testing completed as per plan on 11/08 User acceptance testing in progress, on track to complete on 22/09 Regression testing preparation to commence on 04/09 Implementation approach has been shared with ChMC for information <p>Decision in September ChMC: None</p>	<p>Implementation date of 4th November, the contingency date is 11th November</p> <p>● Complete ● On Track ● At Risk ● Overdue</p>	
Risks and Issues	<p>XRN5186: There is a risk that that following discussions with Networks/Shippers, the industry requests an enhanced solution for XRN5186 go live in order to avoid non-compliance with MOD0701, this may increase the BER cost and extend delivery timelines for XRN5186</p>		
Cost	<p>Forecast to complete delivery against approved BER</p>		
Scope	<p>XRN5186 - MOD0701 – Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs XRN5482 - Replacement of reads associated to a meter asset technical details change or update (RGMA)</p>		