



CMS Rebuild CoMC Update

December 2023

Progress Update

- V1.6 was successfully launched on the 27 November. To support this launch we facilitated numerous walkthroughs and onboarding sessions, alongside the Customer Support drop in call.
- Our next launch will be V1.7 and this is being targeted for 24/02/24. There will be a training session scheduled for January to walk through the new contacts KMI and SARs
- The Customer Focus Groups for 2024 are now available to book [online](#) and these are being updated on the relevant Xoserve webpages, as a subject to change agenda:

CFG	Potential Agenda
12/01/24	<ul style="list-style-type: none">• Progress updates• V1.7 Launch (KMI and SAR)• KMI and SAR walk throughs• AOB
09/02/24	<ul style="list-style-type: none">• Progress Updates• V1.7 Launch details• Recap of training material for KMI and SARs• V1.8 launch and MUR Walk through• AOB
08/03/24	<ul style="list-style-type: none">• Progress updates• Launch feedback• V1.9 & 1.10 launch plans• AOB
12/04/24	TBC

- As suggested in last month's CoMC a MUS session has also been scheduled for the 22/01/24, to book a ticket please use this [link](#)

CMS Delivery Rebuild Roadmap

Version

V1.5

V1.6

V1.7

V1.8

V1.9

V1.10

Process

Request for Adjustment (RFA)

Consumption Dispute Query (CDQ)

IX Functionality

Network Raised Theft of Gas (TOG)

New MPRN Creation (FOM)

Shipper Agreed Reads (SAR)

IGT Must Reads (KMI)

Must Reads (MUR)

Gas Safety Regulation (GSR)

Manage Unregistered Sites (MUS)

Daily Metered Query (DMQ)

Generic Workflows

Change Proposal and Change Packs

[XRN5556F](#)

[XRN5556C](#)

[XRN5556G](#)

[XRN5556I](#)

[XRN5556J](#)

[XRN5556H](#)

[XRN5556K](#)

Targeted Date

06/11/23
20/11/23

27/11/23
11/12/23

24/02/24
02/03/24
(assumed contingency date)

04/03/24
18/03/24

Exact dates TBC

Now

Then

Later

XRN yet to be raised

New Process