



February 2024 DDP Update

Agenda

1. Roadmap update
2. Latest focus
3. Appendix
 - 3.A Recent release information

Roadmap

2023

2024

Release 6
Feb - Mar

Release 1
Apr - May

Release 2
Jun - Jul

Release 3
Aug - Sep

Release 4
Oct - Nov

Release 5
Dec - Jan

Release 6
Feb - Mar

Release 1
Apr - May

Release 6 – XRN 4990
implement and DN
financial reporting

Complete

Release 1 - Golden
Bullet enhancement

Complete

Release 2 - DN HSE analysis,
read dashboards, XRN5482
(RGMA replace reads)

Complete

Release 3 - XRN 5605 (IGT
Mod 159V), Shipper Pack
Portfolio

Complete

Release 4 – DN portfolio

Complete

Release 5 – XRN 5605
(IGT Mod 159V), XRN 5607
(AQ Corrections)

In
progress

Release 6 - DN Portfolio,
IGT Portfolio

Next

Release 1 – Hydrogen Trials

Upcoming

Goals:

- XRN 5605 (IGT Mod 159V IGT Must Reads) – development and testing of new dashboards and amendment of existing dashboards for Shippers, IGTs and PAFA.
- XRN 5607 (Mod 816S New AQ Correction Reason Codes) – work on existing dashboards for new reason codes.

Outcomes:

- To ensure that existing must read dashboards utilize the exceptions introduced for the mod, plus monitoring of new known meter issue flag and exclusion from must reads – for Shippers, IGTs and PAFA.
- To ensure AQ Correction and Rejection dashboards for Shipper and PAFA use new AQ correction codes for monitoring purposes.



DDP Appendix

Goals:

- New Portfolio Overview dashboard and details (Shippers).
- (DNs) Portfolio dashboard updates, and history data modelling.
- XRN 5605 detailed design.

Outcomes:

- Deployment of customer Shipper dashboard portfolio views, linked to data modelling in previous release.
- Additional data items for DN Portfolio dashboard and data model for historic information.
- Detailed design for XRN 5605 for UK Link project and ahead of development in release 5.

Goals:

- Review UK Link design for XRN 5605 (IGT Mod 159V).
- Detailed design, configuration and data modelling of Shipper Portfolio area – to enable inclusion of additional fields such as Shipper Pack portfolio additions.
- Tactical approaches to improve data download access.

Outcomes:

- Accurately scope the changes needed for DDP as a result of reviewing the UK design of XRN5605.
- Complete reconfiguration and data modelling that will enable more fields to be added to the Portfolio area, including Shipper Pack topics.
- Identify and develop tactical solutions to improve ease of access to larger data sets.

Goals:

- XRN5482 - Design for DDP Deliverable
- Enhancement to Read Performance
- XRN4990 Shipper Read Performance CCF File Split
- DN Invoicing – aggregation layer to pipeline to enhance speed of DN dashboards
- DN Gas Safety MPRN Data Analysis

Outcomes:

- A full design phase has been completed – complete
- Several dashboard performance improvements have been identified and agreed and they are pending implementation – carried forward
- Change to CCF file to allow breaking up of records - complete
- Aggregation layer to pipeline implemented - complete
- Analysis completed and shared - complete