

XRN5682 – February 24 Major Release- Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Status Justification	
Schedule	<p>Overall release is tracking on target; Green, BER approved at ChMC on 11/10. Currently in User acceptance testing phase with Build and System integration testing completed.</p> <p>Progress update:</p> <ul style="list-style-type: none"> Build for all XRN's completed on 24/11 System integration testing completed on 29/12 User acceptance execution and assurance in progress commenced on 18/12 External awareness session invites for all Feb24 changes to be issued on 04/01 External awareness training session date is 23/01 (PM) <p>Decision in January ChMC: None</p>
Risks and Issues	None
Cost	Forecast to complete delivery against approved BER
Scope	XRN5604 - UNC Modification 0811S Shipper Agreed Read (SAR) Exceptions Process XRN5605 - IGT Modification 159 – Amendments to the must-read process XRN5607 - Update to AQ Correction Processes (Modification 0816S)

