


# XRN5727 – Minor Release 12 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<div style="display: flex;"> <div style="flex: 1; padding: 5px;"> <p>Overall release is tracking on target; <b>Green</b>. The scope was presented for information in February ChMC. There are no external changes associated with this release and therefore a detailed design change pack will not be issued.</p> <p>The timeline is still indicative and will be confirmed in the coming weeks. The project is due to enter the design phase w/c 11/03. Implementation is on track for 10/05, with contingency implementation available for 17/05.</p> <p><b>Progress update:</b></p> <ul style="list-style-type: none"> <li>Minor release 12 design due to commence on 11/03.</li> </ul> <p><b>Decision in March ChMC:</b> None</p> </div> <div style="flex: 2; padding: 5px;">  </div> </div>		
Risks and Issues	N/A		
Cost	Forecast to complete delivery against approved MTB funds		
Scope	XRN5582 – Energy Invoice Upload from UK Link to Gemini		