



April 2024 DDP Update

Agenda

1. Roadmap update
2. Latest focus
3. Appendix
 - 3.A Recent release information

Roadmap

2023

2024

Release 1
Apr - May

Release 2
Jun - Jul

Release 3
Aug - Sep

Release 4
Oct - Nov

Release 5
Dec - Jan

Release 6
Feb - Mar

Release 1
Apr - May

Release 2
Jun - Jul

Release 1 - Golden
Bullet enhancement

Complete

Release 2 - DN HSE analysis,
read dashboards, XRN5482
(RGMA replace reads)

Complete

Release 3 - XRN 5605 (IGT
Mod 159V), Shipper Pack
Portfolio

Complete

Release 4 - DN portfolio

Complete

Release 5 - XRN 5605
(IGT Mod 159V), XRN 5607
(AQ Corrections)

Complete

Release 6 - DN Portfolio
History, IGT MDD

In
progress

Release 1 - Hydrogen Trials

Next

Release 2 - Hydrogen Trials
& TBC

Upcoming

Data Discovery Platform

Key focus - Release 6

Goals:

- Deploy / implementation of the dashboards built/ developed in Release 5 (XRN 5605 - IGT Mod 159V IGT Must Reads & XRN 5607 - Mod 816S New AQ Correction Reason Codes)
- Develop / build DN Portfolio History dashboard and details page
- IGT MDD analysis
- Hydrogen Trials dashboards design work

Outcomes:

- Dashboards live and available for users for XRN 5605 and updated for XRN 5607
- Develop DN portfolio history dashboard functionality
- Analysis of portfolio metering information against MDD meter model information
- Design work for Hydrogen Trial dashboards ahead of development in release 1

Goals:

- Data model development for Hydrogen Trials to enable dashboards for DSC customers
- DN dashboard development

N.B. Completion and release of dashboards for all DSC customers will conclude in Release 2

Outcomes:

- Complete data model for Hydrogen Trial dashboards to accommodate all future Hydrogen Trials
- Develop / build the dashboard functionality for DNs



DDP Appendix

Goals:

- XRN 5605 (IGT Mod 159V IGT Must Reads) – development and testing of new dashboards and amendment of existing dashboards for Shippers, IGTs and PAFA.
- XRN 5607 (Mod 816S New AQ Correction Reason Codes) – work on existing dashboards for new reason codes.

Outcomes:

- To ensure that existing must read dashboards utilize the exceptions introduced for the mod, plus monitoring of new known meter issue flag and exclusion from must reads – for Shippers, IGTs and PAFA.
- To ensure AQ Correction and Rejection dashboards for Shipper and PAFA use new AQ correction codes for monitoring purposes.

Goals:

- New Portfolio Overview dashboard and details (Shippers).
- (DNs) Portfolio dashboard updates, and history data modelling.
- XRN 5605 detailed design.

Outcomes:

- Deployment of customer Shipper dashboard portfolio views, linked to data modelling in previous release.
- Additional data items for DN Portfolio dashboard and data model for historic information.
- Detailed design for XRN 5605 for UK Link project and ahead of development in release 5.

Goals:

- Review UK Link design for XRN 5605 (IGT Mod 159V).
- Detailed design, configuration and data modelling of Shipper Portfolio area – to enable inclusion of additional fields such as Shipper Pack portfolio additions.
- Tactical approaches to improve data download access.

Outcomes:

- Accurately scope the changes needed for DDP as a result of reviewing the UK design of XRN5605.
- Complete reconfiguration and data modelling that will enable more fields to be added to the Portfolio area, including Shipper Pack topics.
- Identify and develop tactical solutions to improve ease of access to larger data sets.