Delivery Timeline

- XRN4717 8am Forecast CWV Implemented (see next slide for impact)
- XRN4665 Creation of new End User Categories On track for 18th Sept-19 Implementation.
- XRN4770 NDM Sample Data from Shippers Implemented
- XRN4772 Composite Weather Variable (CWV) Improvements Preferred Solution Option agreed at ChMC 13th March 2019 Awaiting release allocation
- XRN4854 Transfer of NDM sampling obligations from DNs to the CDSP Internal Requirements Gathering in progress

	20	18	2019											2020
	Oct No	v Dec	Jan Feb	Mar	Apr I	May Jun	Jul	I Aug	S	ер	Oct	Nov	Dec	Jan
XRN 4665	Mobilisation	Design	Build & Unit Test	ST	UAT	PT	RT	lmp #1	PIS	lmp #2	PIS			
XRN 4772	Requirement	s Gathering												
XRN 4584				Requirem Gatheri	ents ng									

XRN4717 - 8am Forecast CWV

- 'Use of up to date Forecast weather data in first NDM Nominations Run' was successfully completed on 15th February 2019 and the 8am files containing the additional day-ahead weather data were received from our Weather Service Provider
- The impact of this change is shown in the chart below which shows the percentage difference between the 1st run of Nominations (which uses 8am weather) and the final Allocation position (i.e. D+5)

