

Change Delivery Plan

January 23 – April 24

Jan-23

Apr-23

Aug-23

Dec-23

Apr-24

February 23 - Major Release (XRN5533)
XRN4900, XRN4978, XRN4990, XRN4989,
XRN4992b, XRN5298

March 23 - AdHoc Release (XRN5575)
XRN5379, XRN5143

XRN5652 XRN5454 XRN5567

June 23 - Major Release (XRN5562)
XRN5091

XRN5595

XRN5535A

November 23 – Major Release
XRN5186, XRN5482

XRN5555

XRN4713

XRN5547

November 23 – CMS Release
XRN5604, XRN5605




XRN5606

XRN5651

XRN5316

February 24 – Major Release
XRN5607, XRN5573B

Delivery Key

-  = Firm Implementation Date – Funding Approved by ChMC and / or Non-Negotiable Industry Implementation Date in place
-  = Indicative Implementation Date – Changes are scoped for delivery – Funding and/or Implementation Date not yet approved by ChMC
-  = Delivered on Target Implementation Date

Change Pipeline - Delivery Plan - January 2023 – May 2023

XRN	Change Title	Proposer	Benefit / Impact	Funding	HLSO Max Cost	Target Implementation Date	Release Type	Delivered / Firm / Indicative
5555	Amend existing Large Load Site Reporting	SGN	DN	DN	N/A	31 st January 2023	Adhoc	Delivered
4900	Biomethane/Propane Reduction	SGN	Shipper DN	DN Decarb	N/A	25 th February 23	Major	Delivered
4978	Notification of Rolling AQ Value (following Transfer of Ownership between M-5 and M)	British Gas	Shipper	Shipper	£90.6k	25 th February 23	Major	Delivered
4990	Transfer of Sites with Low Read Submission Performance from Class 2 and 3 into Class 4 – MOD 0664	SSE	Shipper	Shipper	£232k	25 th February 23	Major	Delivered
4989	Residual AMT activities	CDSP	Shipper	Shipper	N/A	25 th February 23	Major	Delivered
4992	XRN4992 - Modification 0687 Clarification of Supplier of Last Resort (SoLR) Cost Recovery Process	Total	Shipper DN	Shipper DNO	£108.7k	25 th February 23	Major	Delivered
5298	H100 Fife Project – Hydrogen Network Trial	SGN	Shipper DN	DN Decarb	N/A	25 th February 23	Major	Delivered
5595	Changes to the REC Switching Operator Outage Notification Lead Time (R0055)	Xoserve	Shipper	N/A	N/A	25 th Feb 23	Major	Delivered
5535 A	Processing of CSS Switch Requests Received in 'Time Period 5'	Xoserve	ALL DSC Customers	Shipper	£44k	10 th March 23	Adhoc	Delivered
5379	Class 1 Read Service Procurement Exercise - MOD0710 (DM Sampling)	Xoserve	Shipper DN	Shipper	£150k	1 st April 2023	AdHoc	Delivered
5143	Transfer of NDM sampling obligations from Cadent, WWU, and NGN to the CDSP	Cadent	DN	WWU, Cadent, NGN only	£75k	1 st April 2023	AdHoc	Delivered
4713	Actual read following estimated transfer read calculating AQ of 1	Npower	Shipper	Shipper	£7k	June 2023	Adhoc	Indicative
5606	Revision of Virtual Last Resort User and Contingent Procurement of Supplier Demand Event Triggers (Modification 0813)	NGT	NGT Shipper Supplier	NGT	N/A	Immediately Following Ofgem Decision (expected in July 23)	Adhoc	Indicative

Change Delivery Plan - June 2023 – February 2024

XRN	Change Title	Proposer	Benefit / Impact	Funding	HLSO Max Cost	Target Implementation Date	Release Type	Firm / Indicative
5091	Deferral of creation of Class change reads at transfer of ownership	EDF	Shipper	Shipper	£200k	24 th June 23	Major	Firm
5651	Updates to Class 3 & 4 Inner Tolerance Ranges used in Meter Read validation process	Centrica	Shipper	Shipper	Tbc	Aug/Sep 23	Minor (Drop 11)	Indicative
5316	Rejecting Pre LIS Replacement Reads	Xoserve	Shipper	N/A	N/A	Aug/Sep 23	Minor (Drop 11)	Indicative
5547	Updating the Comprehensive Invoice Master List and INV template	Eon	Shipper DN	Shipper	N/A	Aug/Sep 23	Minor (Drop 11)	Indicative
5552	Enabling Direct Contractual Arrangements with Consumers for Demand Side Response (Mod0844)	NGT	NGT Shipper DN / IGT	NGT	Tbc	Aug/Sep 23	Adhoc	Indicative
5482	Replacement of reads associated to a meter asset technical details change or update (RGMA)	Scottish Power	Shipper	Shipper DN	£300k	November 23	Major	Indicative
5186	*MOD0701 - Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs	NGN	Shipper DN	Shipper DN	£200k	November 23	Major	Indicative
5604	Shipper Agreed Read (SAR) exceptions process (Modification 0811S)	SEFE	Shipper	Shipper	£150k	November 23	CMS Rebuild	Indicative
5605	Amendments to the must read process (IGT159V)	Centrica	Shipper IGT	Shipper IGT	£224k	November 23 (1b) February 24 (1a/2/3)	CMS Rebuild	Indicative
5454	SoLR Reporting Suite	EDF	Shipper	Shipper	N/A	December 23	Minor (Drop 11)	Indicative
5567	Implementation of Resend Functionality for Messages from CSS to GRDA (REC CP R0067)	Xoserve	All DSC Customers	Shipper	£93k	Awaiting REC Decision Expected December 23	Adhoc	Indicative
5607	Update to the AQ correction processes (Modification 0816S)	EON Next	Shipper DN IGT	Shipper	Tbc	February 24	Major	Indicative
5573 B	Updates to the Priority Consumer process (as designated by the Secretary of State for Business, Energy, and Industrial Strategy - BEIS)	Xoserve	Shipper DN IGT	Tbc	Tbc	February 24	Major	Indicative

Change Backlog Details

XRN	Change Title	Proposer	Benefit / Impact	Funding	HLSO Max Cost	Target Implementation Date	Release Type	Firm / Indicative
5531	Hydrogen Village Trial	SGN	All DSC Customers	DN Decarb	£400k	Tbc	Major	N/A
5546	Resolution of Address Interactions between DCC and CDSP	Xoserve	DN IGT Shipper	Shipper	Tbc	Tbc	Tbc	N/A
5569	Contact Data Provision for IGT Customers	BUUK	IGT	IGT	Tbc	Tbc	Tbc	N/A
5585	Flow Weighted Average Calorific Value - Phase 2 Service Improvements	Cadent	DN	DN	Tbc	Tbc	Tbc	N/A
5614	Improving IGT SMP New Connection Process to support accurate and timely Supplier Registrations	BUUK	Shipper IGT	Shipper IGT	Tbc	Tbc	Tbc	N/A
5615	Establishing/Amending a Gas Vacant Site Process (Modification 0819)	Centrica	Shipper DN IGT	Shipper DN	Tbc	Tbc	Tbc	Tbc
5616	CSEP Annual Quantity Capacity Management	WWU	DN IGT Shipper	DN IGT	Tbc	Tbc	Tbc	N/A
5635	H100 (UNC Mod799) Consequential Gemini Change	NGT	NGT DN	NGT DN	Tbc	Tbc	Tbc	Tbc
5641	Addition of Market Sector Code to specific Supply Point Data Reports	NGN	DN	DN	Tbc	Tbc	Tbc	Tbc

Change Backlog – On Hold Details

XRN	Change Title	Proposer	Benefit / Impact	Funding	HLSO Max Cost	Target Implementation Date	Release Type	Firm / Indicative
<u>4914</u>	*Mod0651 – Retrospective Data Update Provisions*	Cadent	Shipper DN	Tbc	£1.8m – £2.4m	Tbc	Major	N/A
<u>5144</u>	Enabling Re-assignment of Supplier Short Codes to Implement Supplier of Last Resort Directions	Xoserve	Shipper DN IGT	Tbc	Tbc	Tbc	Tbc	N/A
<u>5187</u>	MOD0696 - Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NExAs	Gazprom	Shipper DN	Shipper DN	Tbc	Tbc	Tbc	N/A
<u>5345</u>	Deferral of creation of Class change reads for DM to NDM and NDM to DM sites at Transfer	CDSP	Xoserve	Shipper	Tbc	Tbc	Tbc	N/A
<u>5453</u>	GSOS 2, 3 & 13 Payment Automation	SGN	Shipper DN	DN	Tbc	Tbc	Tbc	N/A
<u>5471</u>	DSC Core Customer Access to Data	CDSP	Shipper DN IGT	IGT Shipper DN	Tbc	Tbc	Tbc	N/A
<u>5473</u>	Meter Asset Details Proactive Management Service	CDSP	Shipper	Shipper	Tbc	Tbc	Tbc	N/A

*Mod0651 : 25.05.23 - Change Status remains on hold and will be reviewed on a monthly basis with ChMC – in line with request from UNCC

DSC Change Pack Consultation Plan

(2 month view)
July-23

June-23

August-23

XRN5607 – Mod0816 – Updates to the AQ Correction Process

XRN5573B – Updates to the Priority Consumer process (as designated by the Secretary of State for Business, Energy, and Industrial Strategy - BEIS)

XRN5454 – Supplier of Last Resort (SoLR) Reporting Suite

Delivery Key

 = Design Change Pack for Consultation

 = Solution Option Change Pack for Consultation

 = For Information Change Pack