



# CMS Rebuild ChMC Updates

September 2023

# Progress Update

- V1.4 was successfully launched 14 August 2023, which contained the following processes:
  - Address Amendments (ADD / UNC)
  - Network Raised Meter Number Creation (DMN)
  - Ability to bulk upload (via screen)
- Unfortunately, the delay to delivering V1.4 has had a consequential impact on the remaining processes. The updated roadmap can be found on the following page, as a summary of the roadmap:

Process	Target Date	Contingency Date	Additional Commentary
Request for Adjustment (RFA) and Consumption Dispute Query (CDQ)	16/10/23	23/10/23	The new RFA process will have the CDQ process built in to the validations so now customers will only need to use the RFA contact code.
Network Theft of Gas (TOG) & New MPRN Creation (FOM)	27/11/23	11/12/23	Was originally part of XRN 5556H with DMQ, however given that DMQ is a process with small volumes we are proposing that the DMQ process is delivered at a later date.
Shipper Agreed Reads (SAR) & IGT Must Reads (KMI) (XRN5604 and XRN5605)	24/02/24	04/03/24 (assumed)	These processes will be delivered alongside the UKLink delivery of XRN5604 and XRN5605
Must Reads (MUR)	04/03/24	18/03/24	Was originally going to be delivered alongside SAR and KMI, however as these are new processes we are proposing that MUR is delivered slightly after to allow customer uptake of the brand new processes.
Gas Safety Regulation (GSR) & Manage Unregistered Sites (MUS)	TBC	TBC	We are still refining the plan for building and delivering these processes.
Daily Metered Query (DMQ) & Generic Workflows low volume (AGG,FLE,GIC,PRS,PSI)	TBC	TBC	DMQ was originally part of XRN 5556H with TOG and FOM, however given that DMQ is a process with small volumes we are proposing that the DMQ process is delivered at a later date and that the XRN for 5556H is amended to reflect this.

# CMS Delivery Proposed Rebuild Roadmap

Version	V1.5	V1.6	V1.7	V1.8	V1.9	V1.10
Process	Request for Adjustment (RFA) Consumption Dispute Query (CDQ)	Network Raised Theft of Gas (TOG) New MPRN Creation (FOM)	Shipper Agreed Reads (SAR) IGT Must Reads (KMI)	Must Reads (MUR)	Gas Safety Regulation (GSR) Manage Unregistered Sites (MUS)	Daily Metered Query (DMQ) Generic Workflows
Change Proposal and Change Packs	<a href="#">XRN5556F</a>	<a href="#">XRN5556G</a>	<a href="#">XRN5556I</a>	<a href="#">XRN5556J</a>	<a href="#">XRN5556H</a>	<a href="#">XRN5556K</a>
Targeted Date	16/10/23 23/10/23	27/11/23 11/12/23	24/02/24 04/03/24 (assumed contingency date)	04/03/24 18/03/24	Exact dates TBC	
	Now	Then	Later	A Little Later		

XRN yet to be raised

New Process