

XRN5629 – November 23 Major Release- Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Status Justification	
Schedule	<p>Overall release is tracking on target; Green, BER was approved in ChMC on 10/05. Currently in Closedown phase following successful implementation on 04/11 and PIS completion on 01/12. Closedown on track to complete on 29/03.</p> <p>Progress update:</p> <ul style="list-style-type: none"> • Testing completed on 27/10 • Implementation Go Live completed on 04/11 • Post implementation support (PIS) for XRN5186 and XRN5482 completed on 01/12 • Closedown in progress, Change Completion Report (CCR) to be submitted for approval in March ChMC. <p>Decision in January ChMC: None</p>
Risks and Issues	N/A
Cost	Forecast to complete delivery against approved BER
Scope	<p>XRN5186 - MOD0701 – Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs</p> <p>XRN5482 - Replacement of reads associated to a meter asset technical details change or update (RGMA)</p>

