



# CMS Rebuild ChMC Update

February 2024

# Progress Update

- Our next launch V1.7 is on track for 24 February, this will be containing the brand new processes for:
  - KMI – Known Meter Issue
  - SAR – Shipper Agreed Reads
- To support this launch there will be a specific training session scheduled for mid February,
- Version 1.8 containing the Must Reads (MUR) process will be closely followed on 4 March. Our Customer Focus Group in February will be covering off the MUR process in more detail including the use of the file uploader tool. We will be supporting customers post the launch of MUR and the enhanced files for a period of time to allow customers to make system changes.
- Our remaining customer engagement activities for 2024 Q1 can be found below, please note if you are already on the Customer Focus distribution list you will not need to re-register for any future Focus Groups :

Date	Session & Details	Link to register
09/02/24	<p>Customer Focus Group</p> <ul style="list-style-type: none"><li>• Progress Updates</li><li>• V1.7 Launch details (including Customer Support calls)</li><li>• V1.8 Launch &amp; MUR Walk through</li><li>• Roadmap discussions</li><li>• AOB</li></ul> <p><i>*Agenda maybe subject to change based on priorities or customer feedback</i></p>	<a href="#">Link</a>
08/03/24	<p>Customer Focus Group</p> <ul style="list-style-type: none"><li>• Progress updates</li><li>• Launch feedback</li><li>• V1.9 &amp; 1.10 launch plans</li><li>• AOB</li></ul> <p><i>*Agenda maybe subject to change based on priorities or customer feedback</i></p>	<a href="#">Link</a>

# CMS Delivery Rebuild Roadmap

Version

V1.7

V1.8

V1.9

V1.10

Process

Shipper Agreed Reads (SAR)  
Known Meter Issue (KMI)

Must Reads (MUR)

Gas Safety Regulation (GSR)  
Manage Unregistered Sites (MUS)

Daily Metered Query (DMQ)  
Generic Workflows

Roadmap Commentary:

- We are still firming up targeted dates for V1.9 and V1.10, at present it does look like that MUS could be delivered at the end of March and GSR at the end of April. This will be discussed in the CFG on 09/02.

Change Proposal and Change Packs

XRN5556/  
[XRN5604](#)  
[XRN5605](#)

XRN5556J

[XRN5556H](#)

XRN5556K

Targeted Date

24/02/24  
02/03/24  
(assumed contingency date)

04/03/24  
18/03/24

Exact dates TBC

Now

Then

Later

Key: [XRN yet to be raised](#)

[New Process](#)