


XRN5682 – February 24 Major Release- Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			

Status Justification

Schedule	<p>Overall release is tracking on target: Green, BER approved at ChMC on 11/10. Implementation for all changes completed on 24/02. Post implementation support completed 28/03.</p> <p>Progress update:</p> <ul style="list-style-type: none"> Implementation for all changes completed on - 24/02 Post implementation support completed – 28/03 Closedown report submitted – 23/04 <p>Decision in May ChMC: None</p>
----------	--



Risks and Issues	None
------------------	------

Cost	Forecast to complete delivery against approved BER
------	--

Scope	XRN5604 - UNC Modification 0811S Shipper Agreed Read (SAR) Exceptions Process XRN5605 - IGT Modification 159 – Amendments to the must-read process XRN5607 - Update to AQ Correction Processes (Modification 0816S)
-------	---