

---

## Report for Network Code Committee April 2007 UK Link Committee

### Meetings Held

12 April 2007

### Planned

10 May 2007

### Matters for Network Code Committee's Attention

None.

### UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed.

### UK Link Modifications Approved

#### **13819 Previous Read Reference for Replaced Reads**

The Committee agreed the implementation of this Class I UK Link Modification for 22/04/07

#### **Customer Charge Structure for 0.73.2MWH Loadband: Full Solution from 01/10/07**

The Committee agreed the implementation of this Class I UK Link Modification for 03/11/07

#### **13824 Issue of Supporting Documentation via IX**

The Committee approved the implementation of this Class 2 UK Link Modification subject to the existing routes being available for six months for Shippers unable to implement this change.

### UK Link Modifications Discussed

#### **13826 DN Interruption Reform**

The Transporters agreed to provide a further update in May on this Class 2 UK Link Modification which is due to be implemented by 1 April 2008

#### **Rejections associated with Shipper AQ Amendments**

The Committee declined to support waiving the default timescale for implementation of this UK Link Modification. The Transporters agreed to consider this further.

#### **13820 Gemini Release 4**

Following the rejection of the associated UNC Modification Proposals, this is now a Class 1 Modification. Concern was expressed that the Committee had been requested to approve this Modification before Ofgem had reached a decision on the associated Modification Proposals.

### Topics Discussed

006UKL 'Gemini Performance Monitoring'

xoserve shared the initial performance data that had been obtained and notified the Committee that full performance data would be available from 16 April 2007.

008UKL 'UK Link Technology Refresh'

A presentation was given on this Topic. It is now proposed that implementation will take place in February 2008. A further update will be given in July 2007.

## UK Link Committee – UK Link Modification Status Report – April 2007

UK Link Mod Ref	Mod Title	Received	Organisation	Status	Next Step(s)
13824	Issue of Supporting Documentation via IX	08/03/07	Transporters	Implementation approved for 29/06/07 providing that existing route will be available for six months	Execution of implementation plan
13839	Gemini Oracle Software Upgrade	11/01/07	Transporters	Implementation agreed for 11/08/07.	Execution of implementation plan.
13829	DN Interruption Reform	11/01/07	Transporters	Implementation now required for 01/04/08	Requirements under review.
13819	Previous Read Reference for Replaced Reads	15/12/06	Transporters	Implementation confirmed for 22/04/07.	Execution of implementation plan.
13818	Invoice Numbers on CSEP Invoice File Formats	15/12/06	Transporters	Implementation to be confirmed. Target November 2007.	Requirements under review.
13820	Gemini Release 4	04/12/06	Transporters	Implementation agreed for 29/04/07. Now Class 1 Modifications as the Associated Modification Proposals had been deferred or rejected.	Execution of implementation plan.
13803	Recovery of Late Paid Energy Balancing Invoice Interest – Creation of 4 New Charge Types	20/09/06	Transporters	Implementation agreed for 29/06/07.	Execution of implementation plan.
	Amendment to Cyclic Reading Validity Period	02/04/07	Transporters	Implementation agreed for 16/04/07	None
	Customer Charge Structure for 0.73 – 2MWh Loadband	29/09/06	Transporters	Implementation agreed for 03/11/07	Execution of implementation plan.
	Rejections associated with Shipper AQ Amendments	02/04/07	Transporters	Implementation in less than the default timescales not agreed.	Transporters to consider implementation plan

<b>UK Link Mod Ref</b>	<b>Mod Title</b>	<b>Received</b>	<b>Organisation</b>	<b>Status</b>	<b>Next Step(s)</b>
	Minor Amendment to CALMS System	14/07/06	Transporters	Implementation to be confirmed.	Execution of implementation plan.
13760	Shipper Agreed Reads Procedural Change	12/05/06	Transporters	Summary supplied 17/05/06, Implementation not yet agreed.	Submit revised proposal. Awaiting UKL Committee Agreement.

## UK Link Committee – Topic Status Report – April 2007

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
<b>Live</b>							
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Initial performance data will be provided at the April 2007 meeting.	Full solution to be implemented 16/04/07
008UKL	11/01/07	Transporters	UK Link Technology Refresh	None	M	Presentation given at April 2007 meeting. Implementation scheduled for February 2008	Further update July 2007