

xserve



respect > commitment > teamwork

# Climate Change Methodology Update

13<sup>th</sup> November 2013


---

# MOD 330 Update


---

- At last DESC meeting on 8<sup>th</sup> October DESC agreed that the Weather Station Substitution Methodology (WSSM) project could be closed
- At the same meeting Xoserve also confirmed that the Met Office had been selected as the Service Provider to deliver the Climate Change Methodology work
- The contract is between Xoserve and the Met Office, however the deliverables requested of the Met Office are taken directly from the Technical requirements created and signed off by DESC
- Target date for delivery is June/July 2014
- Following lessons learned from the first phase (WSSM), a stakeholder group has been created in order to ensure the final output is in line with the Technical requirements


# Mod 330 - Interdependencies



Legal text specifies 2<sup>nd</sup> procurement to start after acceptance of first methodology



# New Seasonal Normal Basis – possible timeline - updated



- **New basis must be available December of year prior to ‘go-live’ to allow for use in AQ calculation - New basis required Dec 14 for October 15**

## Phase 2 – Next Steps

---

- Met Office, Xoserve and CCM Stakeholder Group to start working together
- DESC to be kept informed via email and agenda updates at various planned meetings