Report for Network Code Committee February 2006 UK Link Committee

Meetings Held

9 February 2006

Planned

9 March 2006

Matters for Network Code Committee's Attention

None

UK Link Modifications Activity

The following UK Link Modifications, referred to the UK Link Committee, were discussed.

Approved UK Link Modifications

13681 'User Suppressed Reconciliation Values'

The Committee agreed that xoserve should formally circulate to Users a minor change to the charge type code as requested by a User

13694 'IFA Contracts'

The Committee agreed to a deferred implementation date of 3 November 2006

New Topic

006UKL 'Gemini Performance Monitoring'

The Transporters have recognised that some transaction time data on Gemini should be routinely reported and will be bringing proposals on this to the committee.

Existing Topic

004UKL 'UK Link Testing Arrangements'

xoserve confirmed that it intended to report on this at the April 2006 committee meeting. Considering that it was likely to be a Class 3 UK Link Modification, an earliest implementation date of February 2007 was identified.

UK Link Committee – UK Link Modification Status Report – February 2006

UK Link Mod Ref	UNC Mod Ref (Old)	Mod Title	Received	Organisation	Status	Next Step(s)
12494		Addition of 'Prevailing AQ' and 'Prevailing EUC' to the info provided within the CSEP (CEP) Invoice	20/08/03	Scottish Power (SP)	Implementation agreed for 25-Mar-06	Execution of implementation plan
13658		Additional functionality to Gemini API		BP Gas Marketing	Functional content agreed, awaiting Class 3 Modification approval.	BP seek to raise topic at Feb Transmission Workstream. National Grid NTS to raise UNC Modification Proposal
13681	-	User Suppressed Reconciliation Values	01/12/05	Transporters	Implementation agreed for 25-Mar-06 Minor change to charge type code notified 10-Feb-06	Execution of implementation plan
13693		On-line Optional Tariff Invoicing and Entry Commodity Invoicing	01/12/05	Transporters	Implementation agreed for 30-Jun-06	Execution of implementation plan
13694	n/a	IFA Contracts	01/12/05	Transporters	Implementation agreed for 03-Nov-06	Execution of implementation plan
13629		Datalogger Support File	13/06/05	Transporters	Implementation agreed for 25-Mar-06	Execution of implementation plan
13664		EU Directive VAT Compliance	16/09/05	Transporters	Implementation agreed for 25-Mar-06	Execution of implementation plan

UK Link Committee - Topic Status Report - February 2006

Topic No	Date Created	Topic Originator	Topic Title	Associated Modification Proposal(s)	Priority for Discussion (H/M/L)	Status	Next Step(s)
004UKL	11/08/05 (20/08/03)	Scottish Power	UK Link Testing Arrangements	None	М	Earliest implementation date of Feb-07 identified	Apr-06 report on timeline and costs
006UKL	09/02/06	Transporters	Gemini Performance Monitoring	None	M	Transporters reported differences in structure of Gemini and the complications this creates in respect of transaction time reporting. Agreed to consider solutions including sample transaction times.	Report to UK Link Committee