



Dear Customer,

Please find below a post-meeting brief from the Change Management Committee meeting 9<sup>th</sup> November 2022. This brief focuses on voting outcomes. For a full view of the meeting minutes (published 5 working days after the meeting), please visit the Joint Office of Gas Transporters dedicated webpage:

[9th November 2022 DSC Change Management Committee | Joint Office of Gas Transporters \(gasgovernance.co.uk\)](https://www.gasgovernance.co.uk)

Who has this communication been sent to?	<ul style="list-style-type: none"> <li>Organisations listed on the Joint Office of Gas Transporters distribution list</li> </ul>										
2 – Budget Movement & Change Pipeline	<ul style="list-style-type: none"> <li><b>BP22 General Change</b> - committee members were presented with a financial-year-end forecast of committed spend from the BP22 General Change investment. If no further change is ordered for delivery, by the end of the FY, shipper will have committed 76%, DNs 45%, IGTs 8% and NTS 0%. Committed spend has increased since last month by £67k (shipper £37.5k, DNs £29.5k)</li> <li>The Change Pipeline includes a delivery plan for all live Change Proposals. This has been broken down into July 2022 – February 2023, April 2023 – June 2023 and Change backlog.</li> </ul>										
3 - Capture	<p style="text-align: center;"><b><u>New Changes – Initial Review</u></b></p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="background-color: #a6c9ec;">XRN / Title</th> <th style="background-color: #c9a6e6;">Outcome</th> </tr> </thead> <tbody> <tr> <td><b>XRN5584</b> - Procurement of a Climate Change Methodology for Demand Estimation Purposes</td> <td>Shippers and DNOs voted to approve this Change into Capture.</td> </tr> <tr> <td><b>XRN5585</b> - Flow Weighted Calorific Value - Phase 2 Service Improvements</td> <td>DNOs voted to approve this Change into Capture.</td> </tr> <tr> <td><b>XRN5575</b> - March 23 Adhoc Release</td> <td>Parent CP for Information</td> </tr> <tr> <td><b>XRN5581</b> - Amendments to v26 of the Service Description Table</td> <td>For Information</td> </tr> </tbody> </table>	XRN / Title	Outcome	<b>XRN5584</b> - Procurement of a Climate Change Methodology for Demand Estimation Purposes	Shippers and DNOs voted to approve this Change into Capture.	<b>XRN5585</b> - Flow Weighted Calorific Value - Phase 2 Service Improvements	DNOs voted to approve this Change into Capture.	<b>XRN5575</b> - March 23 Adhoc Release	Parent CP for Information	<b>XRN5581</b> - Amendments to v26 of the Service Description Table	For Information
XRN / Title	Outcome										
<b>XRN5584</b> - Procurement of a Climate Change Methodology for Demand Estimation Purposes	Shippers and DNOs voted to approve this Change into Capture.										
<b>XRN5585</b> - Flow Weighted Calorific Value - Phase 2 Service Improvements	DNOs voted to approve this Change into Capture.										
<b>XRN5575</b> - March 23 Adhoc Release	Parent CP for Information										
<b>XRN5581</b> - Amendments to v26 of the Service Description Table	For Information										
4 – Design and Delivery	<p style="text-align: center;"><b><u>Design Change Packs – For Approval</u></b></p> <ul style="list-style-type: none"> <li><b>XRN4900</b> - Biomethane Sites with Reduced Propane Injection             <ul style="list-style-type: none"> <li>- Approved</li> </ul> </li> <li><b>XRN5541</b> - Amendment to the UIG Additional National Data Reporting             <ul style="list-style-type: none"> <li>- Deferred until next month due to an updated Change Pack to be issued out.</li> </ul> </li> <li><b>XRN5556B</b> - Contact Management Service (CMS) Rebuild Version 1.1             <ul style="list-style-type: none"> <li>- Approved</li> </ul> </li> <li><b>XRN5556C</b> - Contact Management Service (CMS) Rebuild Version 1.2             <ul style="list-style-type: none"> <li>- Approved</li> </ul> </li> <li>Query Management Standards of Service reporting             <ul style="list-style-type: none"> <li>- Deferred until next month due to an updated Change Pack to be issued out.</li> </ul> </li> </ul>										

- **XRN5379** - Class 1 Read Service Procurement Exercise - MOD 0710
  - Approved, funding discussions took place under the **BER for XRN5575** March 23 Adhoc Release (see below)

**Design Change Packs – For Information**

- **XRN5561** - Reform of Gas Demand Side Response (DSR) Arrangements (Urgent Modification 0822)

**Change Documents for Approval**

- **BER for XRN5564** Gemini Sustain Plus Programme
  - NTS voted to approve
- **BER for XRN5561** Reform of Gas Demand Side Response (DSR) Arrangements (Urgent Modification 0822)
  - NTS and Shippers voted to approve
- **CCR for XRN5561** Reform of Gas Demand Side Response (DSR) Arrangements (Urgent Modification 0822)
  - NTS and Shippers voted to approve
- **CCR for XRN5463** Technical Debt reduction- Prime and Sub process enhancement
  - Shippers and DNOs voted to approve
- **CCR for XRN5464** Technical Debt reduction- Enhancement to asset exchange process for Class 1 and 2 Meter Points
  - Shippers and DNOs voted to approve
- **BER for XRN5575** March 23 Adhoc Release
  - Shippers and DNOs voted to approve. Discussion took place to agree 50%/50% funding on XRN5379 Class 1 Read Service Procurement Exercise - MOD 0710 between both Shippers and DNOs.
- **BER for XRN5562** June 23 Major Release
  - Shippers and DNOs voted to approve

**Other updates / discussion**

**Project Updates**

The committee were updated on:

- February 23 Release:
  - Update During discussion representatives requested clarification on the progress of XRN5298 and the associated outstanding Ofgem decision on UNC Modification 0799. It was agreed that clarity on the progress of this change would be sought and provided by Xoserve and SGN at Dec ChMC.
- XRN5231 Provision of a FWACV Service
- To ensure XRN4914 doesn't 'drop off the radar', it was agreed by UNCC members that it remains on the agenda for ChMC for the duration of Mod 0825 development.
- NG Horizon Plan
- DDP Update
- CMS Update
- REC Change Update

**AOB**

- **January Paper Submission** - Agreed that Jan ChMc papers will be published a day late. ChMC to advise in December if an extension is needed for the December Change Pack consultation period.

If you have any queries regarding these key messages please get in touch via [uklink@xoserve.com](mailto:uklink@xoserve.com) or one of the following contacts: James Rigby 0121 229 2278

Kind Regards

James Rigby - Customer Change Manager

[james.rigby@xoserve.com](mailto:james.rigby@xoserve.com) | 07739689512



**Address:** Xoserve Limited, Lansdowne Gate, 65 New Road, Solihull, B91 3DL

**Company Website:** <http://www.xoserve.com>