

# NG TRANSMISSION CHANGE HORIZON PLAN 0-2 YEARS SEP 2021 – AUG 2023

Programmes & Projects 2022-2023				2022												2023					
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
INFLIGHT MAJOR RELEASES	Regulatory / Customer Requested Change		Application of UNC processes to an aggregated Bacton (exit) Interconnection Point Mod 0785	Part A - Analysis to Imp - Competing Auctions for a Single Interconnection Exit Point at Bacton		Part B - Analysis to Imp - Charge Calculation / Reporting		Testing - Dec 21 to Mar 22		Pre - Imp / DR Mar 22 to Apr 22		PIS - Apr 22 to Jun 22									
			XRN5393 - Gemini Spring 22 Release Mods 752 / 755 / 759																		
	UKL Link Consequential Change		Flow Weighted Average CV	Design to PIS - Indicative timeline - Replanning continues																	
			Single Sign on Experience	Design to PIS - Sept 21 to May 22																	
	Gemini Change Programme Sustain		API Enhancements -	Design to PIS - Sept 21 to May 22																	
			Control M and Batch processing	Design to PIS - Jan 22 to Apr 22																	
			Site Minder Upgrade	Design to PIS - Dec 21 to June 22																	

**KEY - Project Status**

- On Track
- Complete
- Potential Risk to Plan
- Plan at Risk

