



DDP Update

15th February 2022

XRN5321 Progress Update

Release 1 – 3

DDP-388, DDP-195 & 22, DDP-198, DDP-401, DDP-402 in final stages of testing with PAFA

Release 2

DDP-193 As PAFA I want visibility of Meter Read Validity Monitoring, at Shipper & MPRN level, to provide further insight as to whether Shippers are meeting the required UNC expectations. This should provide a history of previous failures and AQ data so that the AQ "at Risk" can be determined.

- Development progressing & completion expected by end of February

Release 3

DDP-389 As PAFA I want to see how many estimated opening reads are being replaced via the Shipper Agreed Read (SAR) process so that I can assess shipper's intent.

- Development initiated, however PAC decision required

The SAR process is open ended which means that if a Shipper's OMR was estimated in September, it could be 12 months or longer before a SAR is agreed. This has the potential to alter the reported position on a monthly basis.

What period should be monitored i.e. 6 months, 12 months, longer?

	COS	SAR Submission											
	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22
MPRN1	Est	Y											
MPRN2	Est		Y										
MPRN3	Est			Y									
MPRN4	Est				Y								
MPRN5	Est							Y					
MPRN6	Est									Y			
MPRN7	Est												Y

SAR Report		1	2	3	4	4	4	5	5	6	6	6	7
------------	--	---	---	---	---	---	---	---	---	---	---	---	---