



Future release scoping update

For Information

Future release scoping update – ad hoc and major release considerations

XRN	Title	Proposer	Benefitting	Funded by	Intended release
5604	Shipper Agreed Read (SAR) exceptions process (MOD 0811S)	SEFE	Shipper	Service Area 1	Ad hoc in November 23 or Feb 24 major release
5605	Amendments to the must read process (IGT159V)	Centrica	Shipper, IGT	Service Area 4	

- Currently planning to deliver in November 2023 as an ad hoc release
- BER to be presented to July ChMC meeting for approval of delivery costs
- Possible option to reduce cost by delivering as part of Feb 24 major release, this may be presented as an option to July ChMC alongside the above BER
- For 5605 only option 1b is viable for delivery in the ad hoc November release. All other options would result in a later delivery.

5607	Update to the AQ correction processes (Modification 0816S)	EON	Shipper, IGT, DNO	Service Area 2	February 24 major release
------	--	-----	-------------------	----------------	---------------------------

- Subject to solution option approval, these changes will be proposed as the scope for February 24 major release
- Scope to be approved by July ChMC with BER to be presented for approval of delivery costs by August ChMC

5573b	Updates to the Priority Consumer process (as designated by the Secretary of State for Business, Energy, and Industrial Strategy - BEIS) – Urgent	CDSP	Shipper, IGT, NGT, DNO	Service Area 3	February 24 or June 24 major release – to be confirmed
-------	--	------	------------------------	----------------	--

- Delivery options being explored, it may be possible to deliver as part of February 24 major release, but this would have to be subject to reduced governance timelines for design change pack publication
- Options to be presented to July ChMC alongside proposed scope for February 24 major release
- An interim manual process has been implemented as XRN5573a and will remain in place until delivery of 5573b

Future release scoping update – minor release considerations

XRN	Title	Proposer	Benefitting	Funded by	Intended release
5316	Rejecting a replacement read with a pre-Line in the Sand (LIS) read date	CDSP	DMSP, Shipper	Service & operate	Minor release drop 11 in August/September 23
5547	Updating the Comprehensive Invoice Master List and INV template	EON	Shipper, DNO	Service & operate	
tbc	Updates to Class 3 & 4 Inner Tolerance Ranges used in Meter Read validation process	Centrica	Shipper	Service & operate	

- Timelines being confirmed for minor release drop 11 but delivery will either be in late August or early September 2023
- A change proposal for a parent XRN for the release will be shared with ChMC for information, this will be XRN5647

5454	Supplier of Last Resort (SoLR) Reporting Suite CP	EDF	Shipper	Service & operate	Minor release drop 12 in December 23
------	---	-----	---------	-------------------	--------------------------------------

- Other changes are being reviewed to determine what else can be added to the scope of a minor release drop in December 23