

# XRN5371 - Minor Release Drop 10 - Status Update

	Overall Project RAG Status		
	Schedule	Risks and Issues	Cost
RAG Status			
Status Justification			
Schedule	<ul style="list-style-type: none"> <li>Closedown progressing to plan</li> <li>Production of Change Completion Report in progress – to be submitted to December ChMC</li> </ul> <p><b>Decision in October ChMC:</b></p> <ul style="list-style-type: none"> <li>None</li> </ul>	<p style="text-align: center;">Implementation</p> <p style="text-align: center;"> <span style="color: blue;">●</span> Complete                <span style="color: green;">●</span> On Track                <span style="color: yellow;">●</span> At Risk                <span style="color: red;">●</span> Overdue                <span style="color: purple;">●</span> Not Baseline           </p>	
Risks and Issues	None applicable		
Cost	On track to complete within approved spend		
Scope	<p><b>XRN5309</b> - FSG Automation of FSR Process</p> <p><b>XRN5188</b> - MAP ID Data Upload to UK Link</p> <p><b>XRN5246</b> - Confirmation File Performance improvements</p>		