

XRN5575 – March 23 Adhoc Release - Status Update

		Overall Project RAG Status		
		Schedule	Risks and Issues	Cost
RAG Status				
Status Justification				
Schedule	<p>Overall release is tracking on track; Green. Implementation and go-live completed as planned on 1st April for all changes. First usage and post implementation support completed as planned by 26th May.</p> <p>Progress update:</p> <ul style="list-style-type: none"> Implementation completed on 25th March Go-live completed on 1st April First usage completed 19th June Post implementation support completed on 26th June Change Closedown Report (CCR) submitted for ChMC approval On track for project closedown in July <p>Decision in July ChMC: CCR submitted for approval</p>	<p>Implementation date of 25th March with a go-live of 1st April, the contingency implementation date is 1st April with a go-live of 1st April</p>		
Risks and Issues	None			
Cost	Forecast to complete delivery against approved BER			
Scope	<p>XRN5143 - Transfer of NDM sampling obligations from Cadent, WWU, and NGN to the CDSP</p> <p>XRN5379 - Class 1 Read Service Procurement Exercise (Modification 0710)</p>			