

XRN5562 – June 23 Major Release- Status Update

		Overall Project RAG Status		
		Schedule	Risks and Issues	Cost
RAG Status				
Status Justification				
Schedule	<p>The overall status is Green Implementation was completed successfully on 24/06. The project has now entered the post implementation support (PIS) phase, planned to complete on 28/07.</p> <ul style="list-style-type: none"> Implementation/ code movement for June23 successfully complete -24/06 All Implementation communications have been issued out successfully (Internal & External) -24/06 PIS period has commenced -24/06 First usage evidence monitoring, and capture commenced - 24/06 <p>Decision in July ChMC: No decision required</p>	<p>● Complete ● On Track ● At Risk ● Overdue</p> <p>Implementation completed on 24th June</p>		
	Risks and Issues	<ul style="list-style-type: none"> Medium 67703 There is a risk that all the 1st usage scenarios might not occur during the PIS period and therefore 1st usage evidence will be unavailable for such scenarios. Mitigation Action - Agreed with that UAT evidence will be provided for any scenarios that have not occurred during PIS. 		
Cost	Forecast to complete delivery against approved BER			
Scope	XRN5091 - Deferral of creation of Class change reads at transfer of ownership			