

XRN5629 – November 23 Major Release- Status Update

Overall Project RAG Status	
Schedule	Risks and Issues
RAG Status	Cost
Status Justification	
Schedule	<p>Overall release is tracking on target; Green, BER was approved in ChMC on 10/05. Currently in build phase, which commenced on 15/05 and system test which commenced on 12/06, implementation on track for 04/11, with contingency implementation available for 11/11</p> <p>Progress update:</p> <ul style="list-style-type: none"> UK Link build in progress, delivery on track to complete by 14/07 UK Link system testing execution in progress, on track to complete by 21/07 <p>Decision in July ChMC: None</p>
Risks and Issues	<p>XRN5482: There is a risk that the Shipper Constituency does not prioritise XRN5482 into the current Discovery sprint schedule to align delivery for the November 23 Release, this may increase the cost for delivery of XRN5482 as a standalone Discovery delivery, however, this is within the scope of the BER</p> <p>XRN5186: There is a risk that that following discussions with Networks/Shippers, the industry requests an enhanced solution for XRN5186 go live in order to avoid non-compliance with MOD0701, this may increase the BER cost and extend delivery timelines for XRN5186</p>
Cost	Forecast to complete delivery against approved BER
Scope	<p>XRN5186 - MOD0701 – Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs</p> <p>XRN5482 - Replacement of reads associated to a meter asset technical details change or update (RGMA)</p>

