

0719R Workgroup: Monday 7th September

XOSERVE ACTION: 0802

Action Response:

- Xoserve has provided a rough-order-of-magnitude (ROM) to the 0719R Workgroup
- The ROM indicative costs and timelines for delivery are high-level and, subject to further, detailed analysis
- The detailed analysis will be undertaken once the option/business rules are finalised
- Due to the nature of this change;
 - It is anticipated the analysis of solution options will include applications that do not currently form part of the UK-Link estate
 - Funding will be required through DSC Change Management to obtain specific resource to undertake the detailed analysis
- The FWACV change is a candidate for Nov 2021 delivery however, there is potential to deliver the change outside the standard Major Release Schedule i.e. rather than restrict the delivery
- Once we have certainty around the industry change we will consult with the Distribution Networks and National Grid to agree funding to undertake the detailed analysis