

NG TRANSMISSION CHANGE HORIZON PLAN 2022 – 2023

Programmes & Projects
2022-2023

2022

2023

Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun Jul

INFLIGHT MAJOR RELEASES

Regulatory / Customer Requested
Change

XRN5393 –
Gemini Spring
22 Release
Mods 752 /
755 / 759

Implemented 24th April

Introduction of
Entry Capacity
Assignments

Mod 0779/A

Developing at Risk
(Awaiting Ofgem Decision)

Functionality Parameterised

Project Status

On Track

Complete

Potential Risk to Plan /
Developing at Risk

Plan at Risk

★ Indicative Ofgem
Decision Date

UKL Link
Consequen-
tial
Change

Flow Weighted
Average CV

Design to Implementation

Single Sign on
Experience

Implemented 29th May

API
Enhancements

Implemented 6th May

SiteMinder
Upgrade

Implemented 22nd May

NG TRANSMISSION CHANGE HORIZON PIPELINE OCT 2022 – 2023

Potential Programmes & Projects 2022-2023

2022

2023

Jan

Feb

Mar

Apr

May

Jun

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

Jun

Jul

Aug

Sept

Oct

Nov

Dec

Potential Regulatory Change

Arrangements for Interconnectors with additional Storage capability
Mod 0761

Mod Development

Ofgem Decision

NG / Xo Governance

Analysis to Implementation



Gemini Change programme Sustain Y2

Y2 Roadmap Delivery

Design to Implementation