

0719R Workgroup: Monday 3rd August


XOSERVE ACTION: 0703

UK-Link Future Releases (20-21) Update

Agenda:

- Future Releases update – For Information
 - Future Releases Governance Timeline 2020 – 2021
 - Changes in delivery
- 2021 Major Releases – For Information:
 - June 2021 – proposed scope
 - November 2021 – proposed scope
- August Change Management Committee (ChMC) – agenda items

2020/2021 UK Link Governance Timeline



Key:

- ★ On track
- ★ Complete
- ★ At risk

- Please note that this slide includes potential activity within UK Link over the next 24 months
- Assumes 3x Minor Releases required prior to May 2021

Change Index – UK Link Allocated Change

Confirmed Release	XRN	Change Title	Current Status	UK Link Release	Complexity	Finance
Jun-20	4865	Amendment to Treatment and Reporting of CYCL Reads	In Delivery	June 2020	Small	Shippers / DNO
	4772	Composite Weather Variable (CWV) Improvements	In Delivery	June 2020	X-Large	Shippers / DNO
	4930	Requirement to Inform Shipper of Meter Link Code Change	In Delivery	June 2020	Small	Shippers
	4932	Improvements to the quality of the Conversion Factor values held on the Supply Point Register (MOD0681S)	In Delivery	June 2020	Medium	Shippers / DNO
	4850	Notification of Customer Contact Details to Transporters	In Delivery	June 2020	X-Large	IGTs / DNO
	4888	Removing Duplicate Address Update Validation for IGT Supply Meter Points via Contact Management Service (CMS)	In Delivery	June 2020	Medium	IGTs
	4780b	MAP ID Part B	In Delivery	June 2020	Large	Shippers
CSSC	4627	Consequential Central Switching Services	In Delivery	June 2021	N/A	Shippers
Retro	4914	Retro Proof of Concept	In Delivery	Standalone	N/A	DNO
Nov 2020	5014	Hydeploy Live Trial	In Delivery	Nov 2020	Large	Northern/DNO
	5036	Updates to must read process	In Delivery	Nov 2020	Small	DNO
	4897/ 4899	Contact details – resolution of deleted contact details and PSR data at change of shipper event	In Delivery	Nov 2020	Large	Shippers
	4992	Supplier of last resort charge type	In Delivery	Nov 2020	Medium	Shippers
	4931	Submission of space in mandatory data on multiple SPA files	In Delivery	Nov 2020	Medium	Shippers
	4801	Additional info into DES	In Delivery	Nov 2020	Medium	Shippers
	4780c	MAP ID part C (CSSC)	In Delivery	Nov 2020	Large	CSS
	4941	Auto updates to meter read frequency	In Delivery	Nov 2020	Large	Shippers
	4871b	Ratchet regime changes part B	In Delivery	Nov 2020	Large	DNO
MiR D7 Jul-20	5036	Updates to Must Read Process	In Delivery	MiR Drop 7	Small	Minor Release
	4989	Online Solution for Credit Interest Process	In Delivery	MiR Drop 7	Small	Minor Release
	5065	Addition of E-mail Address to DES Last Accessed Report	In Delivery	MiR Drop 7	Medium	Minor Release

2021 UK Link Future Releases

Proposed Release	XRN	Candidate Change Title	Comments	Current Status	Complexity	Points	Finance
Jun-21	4941	MOD0692 - Auto updates to meter read frequency	Descoped from Nov 20. Dependent on Ofgem decision	Design	Large	13	Shipper
	4992	MOD0687 – Creation of new charge to recover last resort supply payments	Descoped from Nov 20. Under appeal	Design	Large	13	Shipper
	5093	MOD0711 – Update of AUG Table to reflect new EUC bands	HLSOs in review	In Capture	X-Large	21	Shipper
	5038	MOD0691 – Class 2,3 or 4 meter points to Class 1 when G1.6.15 criteria are met	Depending on solution option chosen this change could be delivered via a Minor Release	In Capture	Tbd.	Tbd	Shipper
	5142	New allowable values for DCC Service Flag in DXI File from DCC	Related to a SEC change	In Capture	Tbd	Tbd	DN
Nov 21	4990	MOD0664 – Transfer of sites with low read submission performance		In Capture	Tbd.	Tbd	Shipper
	5063	MOD0719R – Flow Weighted Average CV (FWACV)		In Capture	XXXL	Tbd	DN
	5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs		In Capture	Tbd.	Tbd	DN
	5072	Application and derivation of TTZ indicator and calculation of volume and energy – all classes		In Capture	Tbd.	Tbd	Shipper
	5091	Deferral of creation of Class change reads at transfer of ownership		In Capture	Tbd.	Tbd	Shipper

- XRN5063 – Flow Weighted Average CV change is likely to be complex and may not be delivered by a UK Link Major Release.
- Service sustaining activity may be considered for inclusion in future releases.

August ChMC Release - agenda items

June 21 Major Release:

- Seek scope approval
- Present High Level Plan (up to the end of Design)
- Seek EQR approval for project costs up to end of Design Phase.

Minor Release Drop 8

- Present plan
- Confirm implementation date and PIS.

November 21 Major Release:

- Update on progress through Capture
- If applicable, discuss risks.

Service Sustaining Schedule:

- Activities to sustain UK Link service – overview.