

Representation – Urgent Modification 0548

Project Nexus - deferral of Implementation Date

Responses invited by: **31 July 2015**

Representative:	Erika Melén
Organisation:	Scotland & Southern Gas Networks
Date of Representation:	31 st July 2015
Support or oppose implementation?	Support
Relevant Objective:	f) Positive

Reason for support/opposition: Please summarise (in one paragraph) the key reason(s)

MOD458 was raised following recommendations by industry and independent review in order to amend the implementation date of Project Nexus to October 2016 and introduce key milestones into the UNC.

Although SGN are disappointed that a new implementation date is required considering the extensive work undertaken to achieve the original deadline we are fully supportive of the modification and committed to the timely implementation of this project.

Implementation: *What lead-time do you wish to see prior to implementation and why?*

We agree with the proposer that the modification can be implemented immediately following Authority decision

Impacts and Costs: *What analysis, development and ongoing costs would you face?*

SGN will face additional costs both internally and from Xoserve delivery due to the delay in implementation date

Legal Text: *Are you satisfied that the legal text will deliver the intent of the Solution?*

Yes

Are there any errors or omissions in this Modification that you think should be taken into account? *Include details of any impacts/costs to your organisation that are directly related to this.*

No

Please provide below any additional analysis or information to support your representation

N/A