

Representation – Urgent Modification 0548

Project Nexus - deferral of Implementation Date

Responses invited by: **31 July 2015**

| | |
|--|----------------------------|
| Representative: | Huw Comerford |
| Organisation: | Winchester Gas |
| Date of Representation: | 28 th July 2015 |
| Support or oppose implementation? | Support |
| Relevant Objective: | f) Positive |

Reason for support/opposition: Please summarise (in one paragraph) the key reason(s)

While we wish to see Project Nexus implemented as soon as possible, it needs to be done correctly to allow all Shippers time to ensure they are ready in time.

Implementation: *What lead-time do you wish to see prior to implementation and why?*

We need a decision on this modification as soon as possible to ensure we have certainty in regards to the dates we are working to.

Impacts and Costs: *What analysis, development and ongoing costs would you face?*

Legal Text: *Are you satisfied that the legal text will deliver the intent of the Solution?*

Are there any errors or omissions in this Modification that you think should be taken into account? *Include details of any impacts/costs to your organisation that are directly related to this.*

Please provide below any additional analysis or information to support your representation