

XRN5629 – November 23 Major Release- Status Update

		Overall Project RAG Status		
		Schedule	Risks and Issues	Cost
RAG Status				
Status Justification				
Schedule	<p>Overall release is tracking on target; Green, BER was approved in ChMC on 10/05. Currently in performance testing phase, implementation on track for 04/11, with contingency implementation available for 11/11</p> <p>Progress update:</p> <ul style="list-style-type: none"> User acceptance testing completed on 13/10 Regression testing completed on 13/10 Performance testing in progress, on track to complete on 27/10 Industry Change Awareness Session held on 04/10 for XRN5186 and XRN5482 FYI – For any Shipper that would like support to verify the functionality of the XRN5482 change after the implementation, please contact us on UKLinkDelivery@xoserve.com <p>Decision in November ChMC: None</p>	<p style="text-align: center;">Implementation date of 4th November, the contingency date is 11th November</p>		
Risks and Issues	N/A			
Cost	Forecast to complete delivery against approved BER			
Scope	<p>XRN5186 - MOD0701 – Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs</p> <p>XRN5482 - Replacement of reads associated to a meter asset technical details change or update (RGMA)</p>			