



CMS Rebuild ChMC Updates

October 2023

Progress Update

- Following a discussion and a vote at the CFG the next version releases will be:

Process	Target Date	Contingency Date	Additional Commentary
Request for Adjustment (RFA) and Consumption Dispute Query (CDQ)	06/11/23	20/11/23	The new RFA process will have the CDQ process built in to the validations so now customers will only need to use the RFA contact code. Due to the proposed dates falling over the October half term this has been pushed out to be delivered in early November.
Network Theft of Gas (TOG) & New MPRN Creation (FOM)	27/11/23	11/12/23	Was originally part of XRN 5556H with DMQ, however given that DMQ is a process with small volumes we are proposing that the DMQ process is delivered at a later date.
Shipper Agreed Reads (SAR) & IGT Must Reads (KMI) (XRN5604 and XRN5605)	24/02/24	04/03/24 (assumed)	These processes will be delivered alongside the UKLink delivery of XRN5604 and XRN5605
Must Reads (MUR)	04/03/24	18/03/24	Was originally going to be delivered alongside SAR and KMI, however as these are new processes we are proposing that MUR is delivered slightly after to allow customer uptake of the brand new processes.

- For V1.5 the following customer walk through sessions will be available to book on to via the CMS Rebuild Webpage
 - Customer Focus Group – 09/10/23 and 27/10/23 – full run through of the RFA process
 - BCL file via the IX: 13/10/23 and 30/10/23
- To support the launch of V1.5 the customer drop in support call will be made available between the hours of 11:00 – 14:00 for the first week of the launch. The joining details will be available on the CMS Rebuild Webpage nearer the time

CMS Delivery Rebuild Roadmap

Version

V1.5

V1.6

V1.7

V1.8

V1.9

V1.10

Process

Request for Adjustment (RFA)

Consumption Dispute Query (CDQ)

Network Raised Theft of Gas (TOG)

New MPRN Creation (FOM)

Shipper Agreed Reads (SAR)

IGT Must Reads (KMI)

Must Reads (MUR)

Gas Safety Regulation (GSR)

Manage Unregistered Sites (MUS)

Daily Metered Query (DMQ)

Generic Workflows

Change Proposal and Change Packs

[XRN5556F](#)

[XRN5556G](#)

[XRN5556I](#)

[XRN5556J](#)

[XRN5556H](#)

[XRN5556K](#)

Targeted Date

06/11/23
20/11/23

27/11/23
11/12/23

24/02/24
04/03/24
(assumed contingency date)

04/03/24
18/03/24

Exact dates TBC

Now

Then

Later

A Little Later

XRN yet to be raised

New Process