



# UNC Regulatory Change Horizon Roadmap

October 2023

## September-23 UNC Regulatory Change Horizon Roadmap

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Timeline												Total Weeks (From Mod Approval Date to Current Date*)
				Sep-23	Oct-23	Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	
Major	MOD 0651 XRN 4914	Changes to the Retrospective Data Update provisions	Sent to Ofgem: 16/08/18 Approved by Ofgem: 14/03/19	To be confirmed												241 Weeks
	MOD 0701 XRN 5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NExAs	Sent to Ofgem: 21/05/20 Approved by Ofgem: 27/05/20	Nov 2023												126 Weeks
	MOD 0770FT* XRN - N/A <small>*No CDSP Impacts</small>	Amendments to legal text numbering for UNC Modification 0701	Approved by Panel: 17/06/21	Nov 2023												123 Weeks
	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Sent to Ofgem: 21/07/22 Approved by Ofgem: 18/11/22	To be confirmed												49 Weeks
	MOD 0808 XRN N/A	Reverse Compression	Sent to Ofgem: 17/08/23 Awaiting Ofgem Approval	Subject to approval												Awaiting Ofgem Decision
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	Approved by Panel: 19/01/23	Feb 2024												40 Weeks
	Mod 0816 XRN 5607	Update to AQ Correction Processes	Approved by Panel: 15/06/23	Feb 2024												19 Weeks
	MOD 0825 XRN N/A	Removal of the remaining Retrospective Asset, Address and Supply Point (RAASP) elements of the Retrospective Adjustment arrangements put in place under Modification 0434	Approved by Panel: 21/09/23 Sent to Ofgem: 21/09/23 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision
	MOD 0853 XRN 5186	CDSP permissions to facilitate implementation of UNC0701	Approved by Panel: 21/09/23	Nov 2023												6 weeks
N/A	MOD 0696V XRN 5187	Addressing inequities between Capacity booking under the UNC and arrangements set out in relevant NExAs	Sent to Ofgem: 22/05/20 Awaiting Ofgem Approval	Subject to approval												Ofgem Rejected To be removed from the Change Horizon
	MOD 0836 XRN 5567	Resolution of Missing Messages following Central Switching Service implementation and integration with REC Change R0067	Approved by Panel: 21/09/23	December 2023												5 weeks
	Mod 0839* XRN N/A <small>*No CDSP Impacts</small>	Revision of the Modification Panel Membership Cessation Provisions	Sent to Ofgem: 21/07/23 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision
	MOD 0840 XRN - N/A	Equalisation of prepayment and non-prepayment AUG factors	Approved by Ofgem: 2/04/23	Oct 2023												Delivered To be removed from the Change Horizon

Key
Firm date
Indicative date
To be confirmed
Delivered
Subject to Approval

Last updated date:  
16/10/2023

## UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
<b>Major</b>	MOD 0651 XRN 4914	Changes to the Retrospective Data Update provisions	<ul style="list-style-type: none"> <li>Following the approval of Modification 0651, an industry decision was taken to postpone work to deliver the change until the CSS programme was delivered.</li> <li>Work commenced following CSS implementation.</li> <li>Modification 0825 was raised.</li> <li>DSC ChMC and UNCC took the decision to postpone further work until the outcome of Modification 0825 was known.</li> <li>Modification 0825 is currently with Panel for consideration.</li> <li>0825 was recommended to be implemented by Panel and is now with Ofgem for a decision.</li> <li>If Modification 0825 is approved by Ofgem, the Authority will confirm in the decision letter that Modification 0651 will no longer be implemented.</li> </ul>
	MOD 0701 XRN 5186	Aligning Capacity booking under the UNC and arrangements set out in relevant NEXAs	<ul style="list-style-type: none"> <li>The decision was taken by DSC ChMC to postpone delivery of Modification 0701 until post-CSS implementation.</li> <li>This was due to the fact that a pre and post CSS solution for 0701 would be required if delivery was before CSS implementation.</li> <li>Implementation was initially anticipated for the first release post-CSS implementation which was June 2023.</li> <li>Due to discrepancies for some Supply Meter Points in scope of the change which required a capacity reduction, a revised implementation date of November 2023 was agreed by DSC ChMC to coincide with the capacity reduction window.</li> </ul>
	MOD 0770FT* XRN - N/A *No CDSP Impacts	Amendments to legal text numbering for UNC Modification 0701	<ul style="list-style-type: none"> <li>This Modification has no CDSP impacts and will be implemented in line with Modification 0701.</li> </ul>
	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> <li>SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date.</li> <li>Required solution will be in place for the agreed Code implementation date.</li> </ul>
	MOD 0808 XRN - N/A *No CDSP Impacts	Reverse Compression	<ul style="list-style-type: none"> <li>Awaiting Ofgem Decision</li> <li>Once decision is determined, Modification 0808 will be implemented as per the necessary Code implementation date.</li> <li>This modification has no CDSP impacts so will not enter the DSC Change process if approved.</li> </ul>
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	<ul style="list-style-type: none"> <li>ROM Response (Oct-22 DWG) stated the <u>indicative</u> release as Nov-23 subject to the DSC Change process and DSC ChMc delivery prioritisation.</li> <li>At Aug-23 ChMc, DSC Committee determined and made a decision to approve a <u>firm</u> Feb-24 release.</li> </ul>
	Mod 0816 XRN 5607	Update to AQ Correction Processes	<ul style="list-style-type: none"> <li>ROM Response (Jan-23 DWG) stated the <u>indicative</u> release is anticipated to be Feb-24.</li> <li>At Aug-23 ChMc, DSC Committee determined and made a decision to approve a <u>firm</u> Feb-24 release.</li> </ul>
	MOD 0825	Removal of the remaining Retrospective Asset, Address and Supply Point (RAASP) elements of the Retrospective Adjustment arrangements put in place under Modification 0434	<ul style="list-style-type: none"> <li>Approved for implementation by Panel, awaiting Ofgem for a decision</li> <li>If Ofgem approve Modification 0825, it will be implemented as per the necessary Code implementation date.</li> <li>This modification has no CDSP impacts so will not enter the DSC Change process if approved.</li> </ul>
	MOD 0853 XRN 5186	CDSP permissions to facilitate implementation of UNC0701	<ul style="list-style-type: none"> <li>This Modification will be implemented in line with Modification 0701.</li> </ul>
	<b>N/A</b>	MOD 836S XRN 5567	Resolution of Missing Messages following Central Switching Service implementation and integration with REC Change R0067
Mod 0839 XRN - N/A *No CDSP impacts		Revision of the Modification Panel Membership Cessation Provisions	<ul style="list-style-type: none"> <li>Awaiting Ofgem Decision.</li> <li>Once decision is determined, Modification 0839 will be implemented as per the necessary Code implementation date.</li> <li>This modification has no CDSP impacts so will not enter the DSC Change process if approved.</li> </ul>