



# UNC Regulatory Change Horizon Roadmap

December 2023

### December-23 UNC Regulatory Change Horizon Roadmap

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Timeline												Total Weeks (From Mod Approval Date to Current Date*)						
				Nov-23	Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24		Nov-24					
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Sent to Ofgem: 21/07/2022 Approved by Ofgem: 18/11/2022	To be confirmed												55 Weeks						
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	Approved by Panel: 19/01/2023	Feb 2024																		47 Weeks
	Mod 0816 XRN 5607	Update to AQ Correction Processes	Approved by Panel: 15/06/2023	Feb 2024																		26 Weeks
Standalone Release	MOD 0836S XRN 5675	Resolution of Missing Messages following Central Switching Service implementation and integration with REC Change R0067	Approved by Panel: 21/09/2023	Dec 23																	12 weeks	
	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	Sent to Ofgem: 19/10/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision						
N/A	MOD 0808 XRN N/A *No CDSP impacts	Reverse Compression	Sent to Ofgem: 17/08/2023 Approved by Ofgem 24/11/2023	To be confirmed												2 weeks						
	Mod 0831 XRN 5658	Allocation of LDZ UIG to Shippers Based on a Straight Throughput Method	Sent to Ofgem: 22/11/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision						
	Mod 0831A XRN 5658	Allocation of LDZ UIG to Shippers (Class 2, 3 and 4) Based on a Straight Throughput Method	Sent to Ofgem: 22/11/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision						
	Mod 0839 XRN N/A *No CDSP impacts	Revision of the Modification Panel Membership Cessation Provisions	Sent to Ofgem: 21/07/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision						

Key		
Indicative	Firm date	Subject to Approval
To be confirmed	Delivered	Closed
Approved		

Last updated date:  
01/12/2023

## UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
Major	<b>Mod 0799</b> XRN 5635 XRN 5298 (implemented feb 2023)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> <li>• SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date.</li> <li>• Required solution will be in place for the agreed Code implementation date.</li> <li>• Latest ChMc Update: Options shared and agreed with NGT / DNs – progressing via Gemini Sustain Programme.</li> </ul>
	<b>MOD 0811S</b> XRN 5604	Shipper Agreed Read (SAR) exceptions process	<ul style="list-style-type: none"> <li>• ROM Response (Oct-22 DWG) stated the <b>indicative</b> release as Nov-23 subject to the DSC Change process and DSC ChMc delivery prioritisation.</li> <li>• At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.</li> </ul>
	<b>Mod 0816</b> XRN 5607	Update to AQ Correction Processes	<ul style="list-style-type: none"> <li>• ROM Response (Jan-23 DWG) stated the <b>indicative</b> release is anticipated to be Feb-24.</li> <li>• At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.</li> </ul>
Standalone Release	<b>MOD 836S</b> XRN 5675	Resolution of Missing Messages following Central Switching Service implementation and integration with REC Change R0067	<ul style="list-style-type: none"> <li>• The indicative implementation date for Mod 0836S was in line with REC Change R0067.</li> <li>• Confirmed implementation date <b>18th December 2023</b></li> </ul>
	<b>Mod 0855</b> XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	<ul style="list-style-type: none"> <li>• Awaiting Ofgem Decision.</li> <li>• XRN 5675 encompasses both Mod 0836S and Mod 0855.</li> <li>• Proposed implementation date to be determined if/when Ofgem approval is received.</li> </ul>
N/A	<b>MOD 0808</b> XRN - N/A *No CDSP Impacts	Reverse Compression	<ul style="list-style-type: none"> <li>• Approved by Ofgem, 24/11/2023</li> <li>• Modification 0808 will be implemented as per the necessary Code implementation date.</li> <li>• This modification has no CDSP impacts.</li> </ul>
	<b>Mod 0831</b> XRN 5658	Allocation of LDZ UIG to Shippers Based on a Straight Throughput Method	<ul style="list-style-type: none"> <li>• Panel recommendation ' Not Recommended' on 22/11/2023</li> <li>• Awaiting Ofgem Decision</li> </ul>
	<b>Mod 0831A</b> XRN 5658	Allocation of LDZ UIG to Shippers (Class 2, 3 and 4) Based on a Straight Throughput Method	<ul style="list-style-type: none"> <li>• Panel recommendation ' Not Recommended' on 22/11/2023</li> <li>• Awaiting Ofgem Decision</li> </ul>
	<b>Mod 0839*</b> XRN - N/A *No CDSP impacts	Revision of the Modification Panel Membership Cessation Provisions	<ul style="list-style-type: none"> <li>• Awaiting Ofgem Decision.</li> <li>• Once decision is determined, Modification 0839 will be implemented as per the necessary Code implementation date.</li> <li>• This modification has no CDSP impacts so will not enter the DSC Change process if approved.</li> </ul>