



# CMS Rebuild CoMC Update

January 2024

# Progress Update

- The build for V1.7 which contains the two new processes for XRN5604 and XRN5605 (Known Meter Issue (KMI) and Shipper Agreed Reads (SAR) has progressed to plan and we are entering the final stages of testing in readiness for launch on 24 February.
- Version 1.8 containing the Must Reads (MUR) process will be closely followed in March
- Our customer engagement activities for 2024 Q1 can be found below, please note if you are already on the Customer Focus distribution list you will not need to re-register for any future Focus Groups :

Date	Session & Details	Link to register
12/01/24	Customer Focus Group <ul style="list-style-type: none"><li>• Progress updates</li><li>• V1.7 Launch (KMI and SAR)</li><li>• KMI and SAR walk throughs</li><li>• AOB</li></ul>	<a href="#">Link</a>
22/01/24	<i>Manage Unregistered Sites Process Walk through</i> <ul style="list-style-type: none"><li>• <i>A recap of the process and the requirements</i></li><li>• <i>What the new process will look like.</i></li><li>• <i>FAQs</i></li></ul>	<a href="#">Link</a>
09/02/24	Customer Focus Group <ul style="list-style-type: none"><li>• Progress Updates</li><li>• V1.7 Launch details (including Customer Support calls)</li><li>• Recap of training material for KMI and SARs</li><li>• V1.8 Launch &amp; MUR Walk through</li><li>• AOB</li></ul> <i>*Agenda maybe subject to change based on priorities or customer feedback</i>	<a href="#">Link</a>
08/03/24	Customer Focus Group <ul style="list-style-type: none"><li>• Progress updates</li><li>• Launch feedback</li><li>• V1.9 &amp; 1.10 launch plans</li><li>• AOB</li></ul> <i>*Agenda maybe subject to change based on priorities or customer feedback</i>	<a href="#">Link</a>

# CMS Delivery Rebuild Roadmap

Version

V1.7

V1.8

V1.9

V1.10

Process

Shipper Agreed Reads (SAR)  
Known Meter Issue (KMI)

Must Reads (MUR)

Gas Safety Regulation (GSR)  
Manage Unregistered Sites (MUS)

Daily Metered Query (DMQ)  
Generic Workflows

Roadmap Commentary:

- There is a possibility that DMQ may be ready for launching post V1.8. This will be discussed in the Customer Focus Groups before changing the delivery dates.
- We are still firming up targeted dates for V1.9 and V1.10, they are likely to be in April. However, this will be confirmed in Februarys ChMC.

Change Proposal and Change Packs

XRN5556I  
XRN5604  
XRN5605

XRN5556J

XRN5556H

XRN5556K

Targeted Date

24/02/24  
02/03/24  
(assumed contingency date)

04/03/24  
18/03/24

Exact dates TBC

Now

Then

Later

Key: XRN yet to be raised

New Process