


National Gas Transmission Change Horizon



Key Points

Mod 846: Individual datafix implementations will occur throughout winter 23/24 as and when required.

Mod 823: Updated ROM created and shared with industry, which is currently available on the Mod823 page on the JO website



Gemini Sustain Plus – Update

Transmission Workgroup

February 2024



Latest News

Gemini Sustain Plus Focus Group

- All previous Focus Group material (presentation, demonstrations of the User Interface and Q&As) is available on the Gemini Sustain Plus website.

January 24 Focus Group

- Key messages from the Focus Group held on **Monday 22nd January 2024** :
 - The Detailed Change Pack has been issued for representation on 15th January 2024, with the closing date of 29th January 2024 for responses
 - Market Trials invitation has been issued 17th January 2024. Please register by 13th May 2024 <https://forms.office.com/e/mmdrJx4JJz>
 - Gemini User IDs – We have contacted all LSOs and Contract Managers w/c 15th January 2024, requesting a Lead to audit the existing list of users. The lead to provide email addresses and full names for all the Gemini User Accounts. Please contact Geminiengagement@correla.com providing a Lead and the Shortcode(s).
 - New URLs – Details will be provided, however this will require your technical teams to enable appropriate firewall rules, whitelisting and access etc.
 - Training system will be available from May 2024, ready to support Market Trials and essential training will be provided in order to access and use the new Gemini System.

March 2024 Next Focus Group

- The next Focus Group will be held **18th March 2024**, invitations will be issued in February 2024 and a detailed agenda will be shared, the topics will be around the following:
 - Market Trials
 - Connectivity & Onboarding

Programme Next Steps

- Issue Screen Change pack – May 2024
- Continue development and testing of the Gemini process of new screens and batch jobs.
- Engaging with industry to prepare it for Market Trials, Connectivity and Onboarding.
- Training package content being developed for release in Q2 May 2024.