

# XRN5564 Gemini Sustain Plus

September 2023 ChMC Dashboard	Overall Project RAG Status		
RAG Status			
Schedule	Risks and Issues		Cost

## Status Justification

**Schedule**

Overall RAG status is **Green/Amber** as Gemini Sustain Plus is currently tracking to planned timescales.

**Programme Objective Overview:**


- Continuing to progress Beta 1a drop for UAT for Capacity and Energy Balancing.
- All functional scrums are continuing development and testing phases for the various processes within Gemini
- The programme is looking at the design of the interfaces and BCM processes of the new Gemini platform

**Programme next steps:**

- Continue extraction, development and testing of the Gemini process with further drops of functional components through the agile development cycle.
- Continue to progress the design of the interfaces and Business Continuity Management (BCM) processes for the new Gemini platform
- Training content creation will commence in September

**Engagement Opportunities**

- Gemini Sustain Plus Focus Group starting 25 September 2023** - A series of Focus Groups will provide valuable insight to operational and technical developments within the programme including demonstration of screen changes / improvements, enhanced user experience and technical updates as part of the delivery. The invites have been issued and if they haven't received it, please email [geminichanges@correla.com](mailto:geminichanges@correla.com)
- Market Trial** - Q2 2024, it is essential all companies that use Gemini participate in Market Trials. Details and invitation to participate will be issued later this year.
- Training** - Q2 2024, essential training will be provided to access and use updated Gemini. We are looking for shippers that are willing to engage in assisting with shipper-based Gemini processes to assist creating e-modules.
- To participate in Market Trials and training please contact: [geminichanges@correla.com](mailto:geminichanges@correla.com)



Due to the length of the programme we will be showing a rolling 12 month view of the POAP

<b>Risks and Issues</b>	There are no issues within the programme. Each of the development teams and programme scrums are managing a series of high scoring risks that have mitigation plans and owners that are being reviewed on a regular basis.
<b>Cost</b>	Forecasting costs within approved spend
<b>Scope</b>	XRN5564 – Gemini sustain – The re-platform and development of the Gemini application and its processes. Further information can be found on the Xoserve XRN5564 webpage. A dedicated webpage is now available with FAQs and will develop over the course of the programme. <a href="http://Gemini Sustain Plus (xoserve.com)">Gemini Sustain Plus (xoserve.com)</a>