



UNC Regulatory Change Horizon Roadmap

January 2024

January 2024 UNC Regulatory Change Horizon Roadmap

Delivery Type	Modification Reference	Modification Title	Modification Approval Date	Timeline												Total Weeks (From Mod Approval Date to Current Date*)
				Dec-23	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb-23)	UNC arrangements for the H100 Fife project (100% Hydrogen)	Sent to Ofgem: 21/07/2022 Approved by Ofgem: 18/11/2022	To be confirmed												62 Weeks
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	Approved by Panel: 19/01/2023	Feb 2024												53 Weeks
	Mod 0816 XRN 5607	Update to AQ Correction Processes	Approved by Panel: 15/06/2023	Feb 2024												32 Weeks
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	Approved by Panel: 14/12/2023 Sent to Ofgem: 14/12/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision
Standalone Release	MOD 0836S XRN 5675	Resolution of Missing Messages following Central Switching Service implementation and integration with REC Change R0067	Approved by Panel: 21/09/2023	Dec 23												Delivered To be removed from the Change Horizon
	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	Sent to Ofgem: 19/10/2023 Approved by Ofgem: 08/01/2024	Indicative June 2024												2 Weeks
N/A	MOD 0808 XRN N/A *No CDSP impacts	Reverse Compression	Sent to Ofgem: 17/08/2023 Approved by Ofgem: 24/11/2023	To be confirmed												9 Weeks
	Mod 0831 XRN 5658	Allocation of LDZ UIG to Shippers Based on a Straight Throughput Method	Sent to Ofgem: 22/11/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision
	Mod 0831A XRN 5658	Allocation of LDZ UIG to Shippers (Class 2, 3 and 4) Based on a Straight Throughput Method	Sent to Ofgem: 22/11/2023 Awaiting Ofgem Decision	Subject to approval												Awaiting Ofgem Decision
	Mod 0839 XRN N/A *No CDSP impacts	Revision of the Modification Panel Membership Cessation Provisions	Sent to Ofgem: 21/07/2023 Approved by Ofgem: 12/01/2024 Implementation date: 17/01/2024	Jan 2024												Delivered To be removed from the Change Horizon

Key		
Indicative	Firm date	Subject to Approval
To be confirmed	Delivered	Closed
Approved		

Last updated date:
17/01/2024

UNC Regulatory Change

Delivery Type	Modification Reference	Modification Title	Rationale for Total Weeks (From Mod Approval Date to Implementation Date*)
Major	Mod 0799 XRN 5635 XRN 5298 (implemented Feb. 2023)	UNC arrangements for the H100 Fife project (100% Hydrogen)	<ul style="list-style-type: none"> • SGN will determine and clarify activities associated with H100 Fife Project and the necessary Code implementation date. • Required solution will be in place for the agreed Code implementation date. • Latest ChMc Update: Options shared and agreed with NGT/DNs – progressing via Gemini Sustain Programme.
	MOD 0811S XRN 5604	Shipper Agreed Read (SAR) exceptions process	<ul style="list-style-type: none"> • ROM Response (Oct-22 DWG) stated the indicative release as Nov-23 subject to the DSC Change process and DSC ChMc delivery prioritisation. • At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.
	Mod 0816 XRN 5607	Update to AQ Correction Processes	<ul style="list-style-type: none"> • ROM Response (Jan-23 DWG) stated the indicative release is anticipated to be Feb-24. • At Aug-23 ChMc, DSC Committee determined and made a decision to approve a firm Feb-24 release.
	Mod 0819 XRN 5615	Establishing/Amending a Gas Vacant Site Process	<ul style="list-style-type: none"> • Panel recommendation 'Recommended' on 14/12/2023 • Awaiting Ofgem Decision.
Standalone Release	MOD 836S XRN 5675	Resolution of Missing Messages following Central Switching Service implementation and integration with REC Change R0067	<ul style="list-style-type: none"> • The indicative implementation date for Mod 0836S was in line with REC Change R0067. • Confirmed implementation date: 18th December 2023
	Mod 0855 XRN 5675	Settlement Adjustments for Supply Meter Points impacted by the Central Switching System P1 Incident	<ul style="list-style-type: none"> • Ofgem approved 08/01/2024 • Modification 0855 will be implemented as per the necessary Code implementation date. • Indicative implementation date June 2024 to be confirmed by ChNC in April
N/A	MOD 0808 XRN - N/A *No CDSP impacts	Reverse Compression	<ul style="list-style-type: none"> • Approved by Ofgem 24/11/2023 • Modification 0808 will be implemented as per the necessary Code implementation date. • This modification has no CDSP impacts so will not enter the DSC Change process.
	Mod 0831 XRN 5658	Allocation of LDZ UG to Shippers Based on a Straight Throughput Method	<ul style="list-style-type: none"> • Panel recommendation 'Not Recommended' on 22/11/2023 • Awaiting Ofgem Decision due 23/01/2023
	Mod 0831A XRN 5658	Allocation of LDZ UG to Shippers (Class 2, 3 and 4) Based on a Straight Throughput Method	<ul style="list-style-type: none"> • Panel recommendation 'Not Recommended' on 22/11/2023 • Awaiting Ofgem Decision due 23/01/2023
	Mod 0839* XRN - N/A *No CDSP impacts	Revision of the Modification Panel Membership Cessation Provisions	<ul style="list-style-type: none"> • Ofgem approved 12/01/2024 • Modification 0839 implemented 17th January 2024 • This modification has no CDSP impacts so will not enter the DSC Change process.