



June 24 Major Release

Scope Update

Proposed Scope

Release	June 24 Major Release
Implementation Date	27 th June 2024
Contingency Implementation Date	4 th July 2024

Approved – 08th November 2023

XRN	Title	Proposer	Benefitting	Funded by	HLSO cost estimate	System components	Solution option approved
5573b	Update to the Priority Consumer Process (as designated by the Secretary of State for Business, Energy, and Industrial Strategy – Beis) - Urgent	Xoserve	IGT, NGT, Shipper and DNO	Service Area 3	£97k	UK Link	11/10/23

To be Added

5675	Implementation of 0836S – Resolution of Missing Messages after CSS implementation and integration with R0067 and 0855 – Settlement Adjustments for SMPs impacted by	SEFE Energy	IGT, Shipper, DNO	Service Area 1	£150k	UK Link	n/a
------	---	-------------	-------------------	----------------	-------	---------	-----

To be Confirmed

5614	Improving IGT SMP New Connection Process to support accurate and timely Supplier Registrations	BU UK	IGT, Shipper	Service Area 3	£209k	UK Link	13/12/23
------	--	-------	--------------	----------------	-------	---------	----------

Note:	A BER will be submitted with delivery costs for XRNs 5573b & 5675 at the March ChMC; subject to design approval, a revised BER will be submitted in April also incorporating XRN 5614.
Decision:	To add XRN5675 to the scope of June 24 Major Release.

June 24 Major Release Update

- XRN 5573B was approved as within scope for the June 24 Major Release at the 8th November ChMC
- Following the approval of Mod 0855, it is our aspiration to deliver XRN 5675 as swiftly as possible – the earliest potential slot being as part of the June 24 Major Release alongside XRN 5573B.
- XRN 5675 is currently in design, with the detailed design change pack expected to be published in March and submitted for ChMC approval in April.
- It is our intention to submit a BER incorporating XRN 5573B & XRN 5675 for ChMC approval in March
- XRN 5614 is also in design, with the detailed design change pack also expected to be published in March and submitted for ChMC approval in April; subject to ChMC approval of the design, we will add XRN to the scope of the June 24 Major Release and submit an amended BER for approval at April's ChMC.

NB Previously XRN 5585 had been identified as a candidate for inclusion within the scope of this release – we are now recommending that this change is included as a standalone release later in 2024.