

National Gas Transmission Change Horizon

In-flight and Potential Programmes & Projects 2024

2024

Jan 2024

Feb 2024

Mar 2024

Apr 2024

May 2024

Jun 2024

Jul 2024

Aug 2024

Sep 2024

Oct 2024

Nov 2024

Dec 2024

In Flight Programmes 2024

Gemini Change programme Sustain Plus

Upgrading Gemini User experience and interfaces

2 Year Programme of work – Go-Live September 2024

Hypercare Support



Third Focus Group



Fourth Focus Group

Connectivity & Onboarding Period

Market Trials Period

Monthly Implementations

Use of Entry Capacity Holdings at Easington at the Rough Storage ASEP in Winter 2023/2024

Mod 0846

Regulatory Change

Key Points

Mod 846: Individual data fix implementations will occur throughout winter 23/24 as and when required.

Mod 823: Removed from the plan following Ofgem decision



Gemini Sustain Plus – Update

Transmission Workgroup

7th March 2024



Latest News

Gemini Sustain Plus Focus Group

- All previous Focus Group material (presentation, demonstrations of the User Interface and Q&As) is available on the Gemini Sustain Plus website. <https://www.xoserve.com/change/investment-change/gemini-changes-overview/gemini-sustain-plus/>
- Please contact Geminiengagement@correla.com if you have not received the invitation for the Focus Group

March 2024 Focus Group

- The next Focus Group will be held on Monday 18th March and the agenda will cover:
 - Programme progress updates
 - Training Update
 - Onboarding Update
 - Market Trials
 - System Demo
 - API and Security
 - Q&A

Programme Next Steps

- Detailed Design Change Pack – Approved at Change Management Committee in February 2024
- Continue development and testing of the Gemini process of new screens and batch jobs.
- Connectivity & Onboarding commences 1st April 2024, please engage with your internal technical teams.
- Market Trials period 3rd June – 12th July 2024. [Please register](#) for Market Trials via the [link](#) Deadline 13th May 2024
- Training content being developed for release in Q2 2024.