



CMS Rebuild CoMC Update

March 2024

Progress Update

- We successfully launched V1.7 containing the two brand new contact codes for XRN5604 and XRN5605 (Known Meter Issue and Shipper Agreed Reads (SAR) on 24 February 2024.
 - There has been a steady uptake of the SAR contact codes, at the time of writing there have been 0 contacts raised for KMI
- The enhanced Must Reads Process (MUR) was also successfully launched on 04 March as part of V1.8. To accommodate changes in the file formats the CMS Team have been heavily engaging with customers to try to limit the impact to organisations for go live. There is also an enhanced support framework that has been provided to provide additional support to customers should they need it.
 - We have noticed that a few customers are submitting new files with old CRNs so additional communications have been issued to those users advising of the new process
- The transition and migration options for the processes Managing Unregistered Sites (MUS) and the Gas Safety Regulations (GSR) are currently being developed and will be walked through the relevant constituency members during March.
- We can now confirm the delivery dates for V1.9 and V1.10 which will be the last two launches of the CMS Rebuild team prior to decommissioning legacy CMS, these dates along with the contingency dates can be found on the delivery roadmap.

CMS Delivery Rebuild Roadmap

Version	V1.7 <input checked="" type="checkbox"/>	V1.8 <input checked="" type="checkbox"/>	V1.9	V1.10
Process	<div style="border: 1px dashed gray; padding: 5px;"> Shipper Agreed Reads (SAR) Known Meter Issue (KMI) </div>	Must Reads (MUR)	Daily Metered Query (DMQ)	Gas Safety Regulation (GSR) Manage Unregistered Sites (MUS) Generic Workflows (GEN)
Change Proposal and Change Packs	XRN5556I XRN5604 XRN5605	XRN5556J	XRN5556K	XRN5556H XRN5556K
Targeted Date Contingency Date	24/02/24 03/03/24	04/03/24 18/03/24	08/04/24 15/04/24	22/04/24 29/04/24
	Now		Next	Then